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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
04- ALA-13-4.4/4. 4 I N ALAVMEDA COUNTY, | N QAKLAND, AT RGW CONSTRUCTI ON, | NC RUZI C, JOHN $5, 725,000 02/17/17  100%
04- 4K4704 CALAVERAS AVENUE 6267 SOUTHFRONT ROAD 3401 REGATTA BLVD. $5, 035, 2;81 22; éy 1; 88%
CONSTRUCT SOLDI ER PI LE WALL REGRADE Rl CHVOND, CA 94804
SLOPE LI VERMORE, CA 94551
(925) 606- 2400 (510) 812- 6336 OVER RUN
20. 20. 201
130
04- ALA- 24-1. 0/ 10 I N ALAVMEDA COUNTY AT VAR QUS GOLDEN STATE BRI DGE, | NC. ARSHAD, M AN $2, 635,306 05/17/18 76%
04- 2K0104 LOCATI ONS 3701 MALLARD DRI VE 3401 REGATTA BLVD. $2§5§§§'§g§ 8?; gi; 12 95%
PATCH SPALLS & REPAI R AC APPROACH '
BENICIA CA 945101195 RI CHVOND, CA 94804
(925) 372- 8000 (510) 231- 7119
04- ALA-24-5.1/6. 2 I N ALAVMEDA & CONTRA COSTA COUNTIES  MARI NA LANDSCAPE | NC BARTEL, DAVI D $2, 291,280 08/ 06/ 14 0%
04- 294944 ROADVWAY PLANTI NG 1900 SOUTH LEW S STREET 3401 REGATTA BLVD $1, 8;;' g;‘g 82; g;; ig 0%
ANAHEI M CA 92805 RIGHMOND,  CA 94804
(714) 939- 6600 (510) 385- 6755 PLANT EST
SATI'S
04- ALA-80-1. 8/ 0 NEAR OAKLAND, AT THE SAN FRANCI SCO  THOVPSON BUI LDERS CORPORATI ON HALALI, BEHZAD $17, 099, 830 04/ 06/ 18 36%
04-014114 OAKLAND BAY BRI DGE TOLL PLAZA 250 BEL MARI N KEYS BLVD BLDA 171 BURMA ROAD BLDG 3 $7,062,103 04/27/18 41%
BUI LDI NG NOVATO, CA 94949 QAKLAND, CA 94607 $2,015, 614  08/29/19
RECONSTRUCT MAI NTENANCE FACI LI Tl ES. (415) 456- 8972 (510) 867-6107
HAL2
04- ALA- 80-5. 8/ 0 I N ALAVMEDA COUNTY, | N BERKELEY AT FBD VANGUARD CONSTRUCTI ON RUZI C, JOHN $525, 616 06/13/18 51%
04-3J5704 UNI VERSI TY AVENUE OC 550 GREENVI LLE ROAD 3401 REGATTA BLVD. $461, 02(7) 2;; 8%5 ig 84%
REPLACEMENT/ PROFI LE GRI NDI NG OF LI VE CA 94550 Rl CHVOND, CA 94804
(925) 245- isoo (510)812- 6336
04- ALA-84-22.9/25.7 I N ALAVMEDA COUNTY | N AND NEAR LI VER DESILVA GATES CONSTRUCTI ON PATRI HANI, RAIF $41, 036,811 09/30/15 72%
04-297624 MORE AND PLEASANTON FROM .1 M LE SO GERHARDS . $39, 066, 788 10/ 20/ 15 0
STP- P084- (042) E 5675-B G BRALTAR $2,518 508 11/20/18 o7

--0

HBAC

TH OF RUBY HILL DRIVE TO 0.6 MLE
NORTH OF CONCANNON BLVD.
EXPRESSVWAY W DENI NG - SEGVENT 2 SQU

11555 DUBLI N BLVD

DUBLIN CA 94568- 2909
(510) 381- 1641

DRI VE
PLEASANTON, CA 94588
(510) 715- 7421
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Contract . Bid + CCOs Approved %Time
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04- ALA-92-1. 0/ 10 I N ALAVMEDA COUNTY AT VAR QUS PETERSON- CHASE GENERAL ARSHAD, M AN $1,412,231 05/07/18 77%
04-2K1604 LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC. 3401 REGATTA BLVD. iggi, ggg 82; gf{; 12 350
REPAI R AC APPROACH AND METHACRYLATE 16351 CONSTRUCTI ON Cl RCLE VES R| CHVOND, CA 94804 '
IRVINE CA 92606 (510) 231-7119
(949) 252- 0441
04- ALA-260-1.1/1. 6 I N ALAVEDA COUNTY, | N OAKLAND AND NRC ENVI RONVENTAL SERVI CES | NCKAMKAR, REZA $2,899,840 08/ 06/ 18 0%
04- 3K6904 ALAVEDA, AT THE POSEY- WEBSTER TUBES 1605 FERRY PO NT 2675 B G BRALTAR :g 83; 82; ig 0%
ALAVEDA, CA 94501 DRI VE
(510) 749- 1390 PLEASANTON, CA 94588
0. 80. 315 (510) 385- 8001
000
04- ALA- 580-/ 8 I N ALAVMEDA AND SAN JOAQUI N COUNTI ES, BAY CI TIES PAVING & GRADING, DI KE, EDDIE $64, 636,561 10/ 24/ 16 72%
04- 3GE9U4 ON 1-580 AND I-205, FROM PATTERSON | NC. 5675- B G BRALTAR $48, 200,037  11/28/16 75%
ACl M 000C- (438) E PASS ROAD TO STROBRI DGE AVENUE. PO BOX 6227 DRI VE $5, 358,314  04/03/18
-0 RESURFACE AND RESTCORE PAVEMENT ON CONGORD CA 945246227 PLEASANTON, CA 94588
HA22 (925) 687- 6666 (925) 460- 3504
04- ALA- 680-2. 2/ 6. 6 I N ALAVEDA COUNTY | N FREMONT FROM 0.2 BORTOLUSSI & WATKIN, |NC SI MPSON,  JOHN $1, 353,839 12/07/17 0%
04-2537H4 M LE SOUTH OF M SSION BLVD) ROUTE 77 LARKSPUR STREET 3401 REGATTA BLVD. $989, iSZ 15; gg; g 0%
262 SEPARATION TO 0.3 M LE NORTH OF Rl CHMOND, CA 94804
SAN RAFAEL CA 94901 '
M SSI ON BLVD/ ROUTE 23 510) 867- 4515
(415) 453- 4675 (510) PLANT EST
REPLACEMENT HI GHVAY PLANTI NG SATI S

04- ALA-680-2. 4/ 12. 4
04- 430564
ACI M 680- (079) E

--0

04- ALA- 680- 6. 8/ 21. 8
04- 4GL154
ACI M 680- (080) E

--0

I'N ALAVEDA COUNTY., ALA-680 FROM SR- BAY CI TI ES PAVI NG & GRADI NG,
262 (M SSI ON BOULEVARD) | N FREMONT TOI NC.
KOOPVAN ROAD  UNDERCROSSI NG PO BOX 6227

REHABI LI TATE ROADWAY AND CONSTRUCT
CONCORD CA 945246227

(925) 687- 6666

I'N AND NEAR FREMONT, PLEASANTON, AND BAY CI TI ES PAVI NG & GRADI NG,
DUBLI N, FROM SOUTH OF VARGAS ROAD TO I NC.

NORTH OF ALCOSTA BOULEVARD. RAMP 1450 CIVIC CT #400 BLDG B
METERI NG

RAMP METERI NG & TRAFFI C OPERATI ON D CA 94520

(925) 687- 6666

GREWAL, SATI NDER
5675 B G BRALTAR

DRI VE

PLEASANTON, CA 94588
(925) 460- 3502

SANDHU, KHARAKBI R
5675 B G BRALTAR

DRI VE

PLEASANTON, CA 94588
(510) 385- 6995

$108, 901, 743
$35, 534, 199
$2, 418, 416

$10, 742, 147
$9, 434, 124
$1, 959, 172

11/ 16/ 17 21%
01/ 04/ 18
02/ 22/ 21 33%

02/06/18  85%
03/ 06/ 18
12/27/18 8%



State of California Department of Transportation Page 3
Statement of Ongoing Contractsasof 11/20/18

11/ 28/ 18
District 04

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
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04- ALA- 680-19. 3/ 19.5 I N ALAVEDA COUNTY, | N PLEASANTON, AT REDGW CK CONSTRUCTI ON CO PATEL, ASUTA $962, 000 03/20/18 100%
04-1Q4704 STONERI DGE DRI VE 21 HEGENBERGER COURT 5675-B G BRALTAR $963, 5;3 gg; ig; 12 100%

CONSTRUCT RSP REGRDE SLOPES | NSTALL DRI VE

QAKLAND, CA 94621 10/29/ 18
DRNGE PLEASANTON, CA 94588 COWPLETED

(510) 792- 1727
20. 20. 201 (925) 460- 3526

130
04- ALA- 680-/ 4

04- 3G6034
ACI M 680- (081) E

--0

I N FREMONT, FROM SOUTH OF SCOTT BAY CI TI ES PAVI NG & GRADI NG,
CREEK ROAD TO AUTO MALL PARKWAY I NC.
REHABI LI TATE ROADWAY AND | NSTALL

ALEMAYEHU, WWONDWOSEN
5675 B G BRALTAR
1450 CI VI C CT #400 BLDG B DRI VE

PLEASANTON, CA 94588
(510) 385-5768

$18, 783,280 02/01/18 69%
$14, 046, 558 02/ 22/ 18

75%

$954, 701 02/13/19

CONCORD  CA 94520
(925) 687- 6666

04- ALA-880-2.9/27.3 I'N ALAVEDA COUNTY, | N FREMONT, UNION BAY CITI ES PAVI NG & GRADI NG, SI NGH, BAHADUR $55, 010, 363 03/15/ 16 98%

04-2J0704 Cl TY, HAYWARD, SAN LEANDRO, AND INC. DAVID NOTT 25100 SANTA CLARA ST. $52, 219,964 03/29/ 16 95%
HSNHPL -( )8 OAKLAND, FROM 0.4 M LES SOUTH CF 1450 CIVI C CT #400 BLDG B HAYWARD, CA 94544 $995,205 12/11/18

1- 07-(B) FREMONT BOULEVARD OVERCROSSI (510) 670- 7831

-0 I NSTALL MEDI AN CONCRETE BARRI ER CONCCRD ~ CA 94520

(925) 766- 2440

04- ALA-880-11. 8/27. 5 NEAR UNION CI TY, FROM 0.4 MLE NORTH O C. JONES & SONS, |NC.
04- 4H5804 OF FREMONT BLVD OVERCROSSI NG TO A 1520 FOURTH STREET

ACl M 8801- (081) E STREET UNDERCROSSI NG ALSO 0.1 M LE
-0 SOUTH OF WASHI NGTON AVEN

REHABI LI TATE PAVEMENT.

NGUYEN, VERNON
25100 SANTA CLARA
STREET

HAYWARD, CA 94542
(510) 867- 6119

$48, 868,542 02/ 14/18 32%
$20, 819, 305 03/20/18

42%

$2,031,519 12/04/19

BERKELEY CA 94710
(510) 909- 9601

04- ALA- 880-18. 4/ 18. 4 IN HAYWARD, 1.7 M LES NORTHEAST OF A JOHN SEMSEN LANDSCAPI NG SI MPSON, JOHN $490, 371 12/16/ 15 68%

?T\‘/; 1724_5? ) STREET UNDERCROSSI NG AND ROCKAWAY COVPANY 3401 REGATTA BLVD. $4é‘11v %g% 8;; gg; ig 92%
LANE 21161 LYONS BALD MI RD Rl CHVOND, CA 94804 '

-0 ENVI RONMVENTAL M TI GATI ON (SI TE 1) (510) 867- 4515

SONCRA  CA 95370
(209) 743- 4911

04- ALA- 880- 28. 4/29. 2 I'N OAKLAND FROM 0.2 M LE SOUTH OF RGW CONSTRUCTI ON, | NC CHEUNG, JOY $59, 869, 518 04/30/ 14 78%

04- 0A7104
NHPA- 8801- ( 070) E

--0

HB4N

29TH AVE OC TO 0.3 M. NORTH OF __
23RD AVE OC. MODI FY | NTERCHANGE AND

CONSTRUCT SOUNDWALLS.

MODI FY | NTERCHANGE AND CONSTRUCT

6267 SOUTHFRONT RCAD

LI VERVORE, CA 94551
(925) 606- 2400

25100 SANTA CLARA ST.

HAYWARD, CA 94544
(408)591-5122

$53, 431, 668
$919, 950

05/ 13/ 14
10/ 28/ 19

89%
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04- ALA- 980-/0 I N ALAVMEDA AND CONTRA COSTA COUNTI ES, BLEYCO | NC BORRAYO, SALVADOR $723,000 10/04/17 28%
04-0P5604 I N OAKLAND, ORI NDA, AND CLAYTON, AND 11425 CULL CANYON ROAD 21339 CABOT BLVD $397, 8?;3 125 2‘11; 1; 550
AT DI STRICT 4 OFFI CE AND AT VARl OUS HAYWARD, CA 94545
oo e OV i
I NSTALL BASE RADI O LI NKS (510) 538-
BATA. FUND
I NG
04-CC-4-.1/9.9 I N CONTRA COSTA COUNTY AT VAR QUS AVERI CAN Cl VI L CONSTRUCTORS  ARSHAD, M AN $734,466 03/09/18  100%
04- 1K5904 LOCATI ONS VEST COAST LLC 3401 REGATTA BLVD. $724, Ggg gg; %; 12 100%
TREAT BRI DGE DECK W TH METHACRYLATE 2990 BAY VI STA COURT, SUITE D RI CHVOND, CA 94804 10/ 25/ 18
BENICIA CA 94510 (510) 231- 7119 COVPLETED
(707) 746- 8028
04- CC- 4- 23. 6/ 25. 2 I N CONTRA COSTA CO I N PI TTSBURG AND EMPI RE LANDSCAPI NG | NC BARTEL, DAVI D $1, 096, 023 10/ 27/ 17 0%
04-2J0304 ANTI OCH FROM 0.3 M LE VEST OF PO BOX 35 3401 REGATTA BLVD. $7$§’ gig cl)y g% %; 0%
LOVERI DGE RD OC TO 0.2 M LE EAST OF Rl CHVOND, CA 94804 '
DAVI S, CA 95617
CENTURY BLVD UC 530 400. 3943 (510) 385- 6755 PLANT EST
REPLACEMENT PLANTI NG & | RRI GATATI oy ( 530) 400 SATI S
HB4C
04- CC-4-25.8/28. 3 I N CONTRA COSTA CO I N PI TTSBURG AND JJ NGUYEN, | NC. BARTEL, DAVI D $2, 469,925 05/ 21/ 18 34%
04-2J0414 ANTI OCH FROM 0.2 M LE VEST OF 3172 SALEM DR 3401 REGATTA BLVD. 222; gg’g 825 Sg; %g 37%
SOMVERSVI LLE ROAD UC TO 0.1 M LE EAST Rl CHVOND. CA 94804 '
SAN JOSE CA 95127 '
OF CAVALLO ROAD UC 408) 259- 7982 (510) 385- 6755
REPLACEMENT HI GHVAY PLANTI NG (408) 259-
04-CC-4-/T31.5 I N CONTRA COSTA COUNTY, ON ROUTE 4  DYLAN HONAKER BRI DGEWAY Cl VI LHATEFI, AM R $5,364,140 12/18/17  100%
2&&9%%_(034) c FROM ROUTE 80 TO ROUTE 160 AND ON CONSTRUCTORS, | NC 3401 REGATTA BLVD. $4, éﬁ;" ;‘ig Eﬁ; %g; ig 79%
0 ROUTE 24 FROM 0.3 M LE EAST OF 4950 ALLI SON PARKWAY, SUI TE A Rl CHVOND, CA 94804 !
o CALDECOTT TUNNEL TO ROUTE 680 (510) 867- 6034 OVER RUN
PLACE VEGETATI ON CONTROL, CONSTRuCT —VACAVILLE ~ CA 95688
(707) 455- 7033
04- CC-80-/10. 1 I N CONTRA COSTA COUNTY, IN AND NEAR O C. JONES & SONS, ARSHAD, M AN $31, 994,902 06/29/17 70%
04-4J3404 R CHMOND, PI NOLE AND HURCULES, FROM 1520 FOURTH STREET $22,422,690 07/27/17
ACI M 080-(117)E 3401 REGATTA BLVD. $351,507 08/01/19 0%

--0

ALAMEDA/ CONTRA COSTA COUNTY LI NE TO
| NTERSTATE 80/ STATE RO
PAVEMENT PRESERVATI ON ( CAPM

BERKELEY CA 94710
(510) 526- 3424

RI CHVOND, CA 94804
(510) 231- 7119
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04-CC-242-1.6/1.6 I N CONCORD, AT BUCHANAN FI ELD VI ADUCT GRANI TE CONSTRUCTI ON COMPANY HATEFI, AM R $1,423,675 03/13/18  100%
04-4G3104 NO. 28-0186. REHABI LI TATE BRI DGE. 715 COMBTOCK STREET $1,253,160 04/03/18
ACNH- P242- (003) E iﬁgﬂ&?@ﬁ S:;/c?ﬁ $0 10/10/18 9%
-0 REHABI LI TATE BRI DGE SANTA CLARA  CA 95054 ’ 11709718
: (408) 327- 7013 (510) 867- 6034 OVER RUN
04- CC-580-5.8/5. 8 IN CONTRA COSTA COUNTY, |N RICHMOND, BROSAMER & WALL, | NC. TRI NH, JASON $6, 601, 500 05/ 10/ 18 17%
04- 438904 AT SCOFI ELD AVENUE UNDERCROSSI NG NO. 1777 QAKLAND BLVD. 3401 REGATTA BLVD $540, 975 05/ 30/ 18 8%
ACI M 580- (075) E $416,700 12/01/19
--0) 28-140L/ R WALNUT CREEK CA 94596 RIGHIMOND,  CA 94804
BRI DCE REPLACEMENT SElI SM C RETROFI T (925) 932- 7900 (510) 774- 6007
HA4S1
04- CC-680-2.6/4. 4 I N CONTRA COSTA COUNTY | N SAN RAMON BORTOLUSSI & WATKIN, |NC SI MPSON, JOHN $475, 657 06/11/18 30%
04-0P6104 FROM 0.2 M LES SOUTH OF BOLLI NGER 77 LARKSPUR STREET 3401 REGATTA BLVD. ig' ggg 8;5 35735 12 4%
CANYON OC TO 0.3 M LES NORTH OF CROW RI CHVOND, CA 94804 :
SAN RAFAEL CA 94901
CANYON OC. 510) 867- 4515
(415) 453- 4675 (510)
CONVERT | RRI GATI ON TO RECYCLED
04- CC- 680- 24. 3/ 24. 3 IN AND NEAR MARI NA VI STA, AT MOCOCO EMPI RE LANDSCAPI NG | NC SI MPSON,  JOHN $290, 871 11/22/16 42%
04- 3A87A4 OVERHEAD BRI DGE. 118 HI CKORY LN 3401 REGATTA BLVD. $1;g, g;g (1)25 82; ;(13 61%
ENVI RONVENTAL M TI GATI ON. DAVIS CA 95616 RI CHVOND CA, 94804 !
(530) 400- 3043 (510) 867- 4515
04- CC- 680- 25. 0/ 25. 7 I N CONTRA COSTA AND SCOLANO COUNTI ES AMERI CAN ClVIL CONSTRUCTORS LO, LAWRENCE $402, 758  01/04/17 25%
04- 34624 ON THE BENI Cl A- MARTI NEZ BRI DGE VEST COAST LLC 3401 REGATTA BLVD. $109, O;Z} fﬁj gg; 1; 2704
FLOOR BEAM M TI GATI ON 2990 BAY VI STA COURT, SUI TE D RI CHMOND, CA 94804
BENICIA CA 94510 (510) 867- 6035
(707) 746- 8028
04- CC- 680- 251. 0/ 25. 5 I'N SOLANO COUNTY AND CONTRA COSTA GOLDEN STATE BRI DGE, | NC. LA, LAWRENCE $12,178 10/ 16/ 18 0%
04-2Q0804 COUNTY, AT THE BENI Cl A- MARTI NEZ 3701 MALLARD DRI VE 3401 REGATTA BLVD. :g 12; %‘135 ig 0%

20. 20. 203
852

BRI DCE
REPAI R EXPANSI ON JO NT ASSEMBLY

BENI Cl A, CA 94510

RI CHVOND, CA 94804
(510) 231- 7117
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ACNH PO01- (619) E
--()

CONSTRUCT AN EARTH RETAI NI NG SYSTEM

ALAMO CA 94507

756 FRANCI SCO BLVD
VEST
SAN RAFAEL, CA 94901

$0 06/29/18

Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN-1-2.2/0 NEAR M LL VALLEY, AT 0.2 MLE NORTH GORDON N. BALL, | NC RUSSELL, STEVE $1, 339,206 04/18/17 100%
04-15S584 OF LORI NG AVENUE. 333 CAM LLE AVENUE $1,350,935 05/09/17

99%

(925) 838-5676
(510) 774- 6297

04- MRN-1-3.1/50. 5 I'N MARI N COUNTY, ON ROUTE 1, FROM 0.2 GORDON N. BALL, INC.
04- 4H8704 M LES WEST OF ERI CA ROAD TO VALLEY 333 CAM LLE AVENUE 756 WEST FRANCI SCO $2,307,027  12/27/17 92%
HSST- 000C- (461) E FORD ROAD; | N NAPA CONTY, ON ROUTE BLD, $56, 275 12/27/ 18

-0 29 ALAND CA 94507
, FROM PM 48.0 TO

(925) 838. 5675 SAN RAFAEL, CA 94901 OVER RUN

(510) 774- 6297

RUSSELL, STEVE $2, 455,955 12/08/17 100%

Bl I NSTALL CENTER- LI NE RUMBLE STRI PS.

04- MRN- 1- 6. 6/ 0 NEAR MJ R BEACH, 0.3 MLE NORTH OF  THOMPSON BUI LDERS CORPORATI ON CHO, G NA $4,778,363 07/21/17  100%
24(3:5?—8?3881—(624) c SEACAPE DRI VE. 250 BEL MARI N KEYS BLVD BLDG 756 FRANCI SCO BLVD $4, 560, Ogé 825 85735 1; 100%
CONSTRUCT Tl E- BACK WALL. VEEST

0 NVATO  CA 94949 SAN RAFAEL, CA 94901
(415) 456- 8972 , OVER RUN
(510) 385- 8178

HB4

04-MRN-1-7.7/7.8 I'N MARIN COUNTY ON ROUTE 1 NEAR MJI RGORDON N. BALL, INC CHO, G NA $4, 708,335 08/09/17 100%

04-359104 BEACH, 0. 2 M LE NORTH OF COLD STREAM 333 CAM LLE AVENUE 756 FRANCI SCO BLVD. $4,583,302 08/15/17 93%
ACST- P0O01- (625) E FIRE ROAD VEST $0 08/22/18

-0 NS ALAND CA 94507
TRUCT Tl E- BACK WALL

(925) 838. 5675 SAN RAFAEL, CA 94901 OVER RUN

(510) 774- 6297

HB4
04-MR\-1-7.8/7.8 IN MARI N COUNTY, NEAR MJ R BEACH, AT GORDON N BALL, INC. CHO, G NA $2,385,000 08/16/17  100%
04- 4K6904 0.2 M LE NORTH OF COLD STREAMFI RE 333 CAM LLE AVENUE 756 WEST FRANCI SCO $2, 177,877 08/16/17 91%

0 06/22/18
ROAD BLVD. $

ALAMO, CA 94507 11/ 25/ 18
CONSTRUCT SOLDI ER PI LE WALL
(925) 838- 5676 SAN RAFAEL, CA 94901 OVER RUN

(510) 385- 8178

20. 20. 201
130

04-MRN-1-8.1/0 IN MARI N COUNTY, NEAR STI NSON BEACH, THOMPSON BUI LDERS CORPORATI ON CHO, G NA $1, 764,000 06/ 15/ 17 74%
04- 456604 AT 2.2 MLES NORTH OF MJ R BEACH ROAD 250 BEL MARI N KEYS BLVD., 756 WEST FRANCI SCO $557,672 06/ 15/ 17 3204

NH- () $0 08/29/18

CONST SOLDI ER PI LE WALL AND RSP BLVD.
--0) BLDG A, NOVATO, CA 94949

SAN RAFAEL, CA 94901
20.20. 201 (510) 385-8178

131
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20. 20. 201
130

CONSTRUCT SHEET PI LE WALL, REPLACE
CULVERT

SAN RAFAEL, CA 94901

BLVD.
SAN RAFAEL, CA 94901
(510) 385- 8178
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
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04- MRN-1-8. 2/ 8. 5 IN MARI N COUNTY, NEAR STI NSON BEACH, THOVPSON BUI LDERS CORPORATI ON CHO, G NA $3, 665, 000 06/ 15/ 17 70%
04- 4K8404 FROM 2.3 TO 2.6 MLES NORTH OF MJIR 250 BEL MARI N KEYS BLVD., 756 ERANCI SCO BLVD $3,527,239 06/15/17 96%
$0 11/30/18
VIODS ROAD BLDG A, NOVATO, CA 94949 VEST
CONSTRUCT SOLDI ER PILE WALLS (415) 456-8972 SAN RAFAEL, CA 94901
20. 20. 201 (510) 385- 8178
130
04- MRN- 1-9. 8/ 0 IN MARI N COUNTY, NEAR STI NSON BEACH, GHILOTTI CONSTRUCTI ON CHO, G NA $6,480 12/06/17 0%
04- 4Q2604 AT LONE TREE CREEK COVPANY, | NC. 756 VEST FRANCI SCO 23 15; g’g; 1; 0%
RECONSTRUCT FAI LED CULVERT 246 GHI LOTTI AVE. BLVD.
SANTA ROSA CA 95407 SAN RAFAEL, CA 94901
20. 20. 201 (510) 385- 8178
130
04- MRN- 1- 10. 9/ 0 IN MARI N COUNTY NEAR STI NSON BEACH AT GHI LOTTI CONSTRUCTI ON CO . RUSSELL, STEVE $1, 740, 257 08/ 05/ 15 65%
04- 452204 1.2 MLES SOUTH OF NORTH PANORAM C 246 GHI LOTTI AVENUE 756 W FRANCI SCO BLVD $1, 663,636 08/19/15 95%
STP- POO1- (589) E H GEVAY SAN RAFAEL CA 94901 $4,875 03/22/20
-0 CONSTRUCT RETAI NI NG WALL/ ROAD SANTA ROSA, - CA 95407 Y
(707) 585- 1221 (510) 774- 6297
HA23
04- MRN- 1- 10. 9/ 10. 9 IN MARI N COUNTY, NEAR STI NSON BEACH, DRILL TECH DRI LLING & CHO, G NA $18, 465, 000 01/31/17 75%
04- 4K2404 AT 1.3 MLES SOUTH OF PANORAM C SHORI NG, | NC, 756 WEST FRANCI SCO $12,877,679 01/31/17 70%
HI GHVAY NORTHJUNCTI ON 2200 WMORE WAY BLVD. $0 05/31/19
CONSTRUCT SOLDI ER PI LE WALL ANTI OCH. CA 94509 SAN RAFAEL, CA 94901
20. 20. 201 (925) 978- 2060 (510) 385-8178
130
04- MRN-1-11.5/11. 5 IN MARI N COUNTY, NEAR STI NSON BEACH, GHI LOTTI CONSTRUCTI ON CHO, G NA $28, 520,322 06/09/17 95%
04-0P1304 AT 0.6 M LE SOUTH OF PANORAM C COVPANY, | NC. 756 WEST FRANC SCO $22,048,857  06/09/17 77%
HI GHVAY NORTH JUNCTI ON 246 GHI LOTTI AVENUE BLVD. $0 1(1’5 gé; 12
CONSTRUCT SOLDI ER PI LE WALL SANTA ROSA CA 95407 SAN RAFAEL, CA 94901
20. 20. 201 (707) 585- 1221 (510) 385-8178
130
04- MRN- 1- 22. 8/ 22. 8 IN MARI N COUNTY, NEAR OLEMA, AT VALENTI NE CORPORATI ON RUSSELL, STEVE $6, 661, 660 06/ 21/ 17 50%
04- 4K8504 G ACOM NI CREEK 111 PELI CAN WAY 756 WEST ERANC SCO $4, 249, 1;3 825 (2)15 g 64%
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 1- 24. 7/ 0 IN MARI N COUNTY NEAR OLEMA AT 1.8 BRI DGEVAY Cl VI L CONSTRUCTORS, RUSSELL, STEVE $2,739,029 04/26/18 25%
04- 457804 2,250,948 05/18/18
ACST- P0O1- ( 633) E MLES SQUTH OF SIR FRANG S DRAKE | NG 756 FRANGI SCO BLVD. s $150, 341 11/05/18 2%
0 BOULEVARD 4950 ALLI SON PARKWAY, SUITE A \WEST '
T REPLACE CULVERTS W TH BRI DGE
VACAVI LLE CA 95688 S:TOR?SQEZ’ZQ? 94901
HA23 (707) 455- 7033 (510) 774-
04- MRN- 1- 33.4/33. 4 IN MARI N COUNTY, NEAR PT. REYES TEAM GHI LOTTI, | NC. STREATER, HAL $2, 400,000 05/05/17  100%
04- 4K5004 STATI ON, ATM LLERTON GULCH BRI DGE 2531 PETALUMA BLVD. SO 1009 CLEGG COURT $2, 078, 2;3 (1)25 gg; i; 87%
CONSTRUCT SHEET PILE WALL, BI O PETALUMA, CA 94954
PETALUMA, CA 94952
ARMORI NG (707) 249- 9601 OVER RUN
20. 20. 201
130
04- MRN- 1- 35. 3/ 35. 3 IN MARI N COUNTY, NEAR MARSHALL, AT  ARGONAUT CONSTRUCTORS STREATER, HAL $1, 350,000 05/23/17  798%
04- 4K8604 3.2 MLES SOUTH OF MARSHALL- PETALUMA 360 SUTTON PLACE 1009 CLEGG COURT, $9, Ogg 22; gi; i; 1%
ROAD STE. G
COVP GRTNG, CONST GABI ON WALL, RPLC SANTA ROSA,  CA 95407 PETALUMA, CA 94954
CLVRT .
20. 20. 201 (707) 249- 9601
130
04- MRN- 1- 50. 1/ 50. 5 IN MARI N AND SONOVA COUNTI ES NEAR GHI LOTTI CONSTRUCTI ON CO. . HI SLOP, SCOTT $8, 941,550 01/04/17  100%
(’3"‘: 209504 VALLEY FORD FROM 0.4 M LES SOUTH OF 246 GHI LOTTI AVENUE 4030 OCCl DENTAL RD, $9;$ﬂ§';(5); 8% ig; i; 99%
-C ) ESTERO AVERI CANO BRIDGE TO 0.2 MLE 0 o SUTE A ’
-0 NORTH OF ESTERO AVER! CAN e 1aps SANTA ROSA, CA 95401 OVER RUN
REPLACE BRI DGE. (707) 585- (707) 576- 3482
HA21
04- MRN- 37-11. 7/ 12 IN MARI N COUNTY, | N AND NEAR NOVATO, GHI LOTTI CONSTRUCTI ON SHARMA,  JOY $7, 915,000 02/11/17 95%
04- 4K3304 FROM ROUTE 101 SEPARATI ON TO NOVATO  COVPANY, | NC. 1009 CLEGG COURT - $5, 803, 5;3 8;; 1;; 1; 73%
CREEK BRI DGE 246 GHILOTTI AVE. SUTE G
RPLC & RGRAD PVMI, CONST DRAI NAGE & PETALUMA 4954
BARR SANTA ROSA CA 95407 (510) 385’ 5(7:‘;29 95
20. 20. 201 (707) 585- 1221
130
04- MRN- 101- 15. 4/ 15. 4 NEAR SAN RAFAEL ON ROUTE 101 AT GORDON N. BALL, INC. CHO, G NA $647,751 01/16/18 72%
04- 4G8714 . 447,812 02/ 09/ 18
DR G101 (327) E M LLER CREEK BRI DGE NO. 27- 0004 333 CAM LLE AVENUE 756 FRANCI SCO BLVD $ 5 930 Oa) 281 20 80%
BRI DGE SCOUR M TI GATI ON. VEST '

--0

ALAMD CA 94507
(925) 838- 5675

VEST RAFAEL, CA 94901
(510) 385- 8178
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 101- 18. 6/ 27. 7 I'N MARIN COUNTY | N NOVATO AND NEAR  GHILOTTI BROS/RM HARRIS JV  CHO, G NA $2,628,549 11/05/15  100%
04-264H34 BURDELL AT VARI OUS LOCATI ONS FROM 525 JACOBY STREET 756 ERANCI SCO BLVD $2, 522&88 ég; gi; 13 98%
SOUTH NOVATO BOULEVARD OVERCROSSI NG VEEST :
TO 0.3 M LE NORTH OF REDW SQS5R:Z:E;00§A 94901 SAN RAFAEL CA 94901
SOUND WALL AND HI GHWAY PLANTI NG ( ) ) (510) 385-8178
04- MRN- 101- 26. 5/ 27. 6 I'N MARI N AND SONOMVA COUTI ES, ON GHI LOTTI BROS / RM HARRI' S JV DUNCAN, RI CHARD $54, 178,721  01/21/ 16 91%
04- 264094 REALI GN HI GHWAY/ CONSTRUCT BRI DGE 525 JACOBY STREET 1009 CLEGG COURT. STE $47,872,741 02/18/16 89%
NHP- Q101- ( 261) N s ' $2,027,290 02/01/19
21L- -() SAN RAFAEL CA 94901 PETALUMA. CA 94954
(415) 454-7011 510) 812- 6444
HB5 (510) 812-
04- MRN- 101-/0 I'N MARI N COUNTY, AT VARI OUS LOCATI ON, GHI LOTTI BROS/ RM HARRIS JV  STREATER, HAL $8, 777,648 01/28/ 16 91%
ﬁlﬁ;‘aggf‘(zm c FROM SPENCER AVE OVERCROSSI NG TO 525 JACOBY STREET 1009 CLEGG CT, STE G $8, 822, 623 gg; gg; 12 99%
NORTH BRANCH GALLI NAS CREEK BRI DGE PETALUMA, CA 94954
--() UPGRADE BRI DGE RAI L SAN RAFAEL CA 94901 (707) 249. 8601
(925) 335- 3000
HA21
04- MR\ 101-/0 IN MARI N COUNTY, | N SAN RAFAEL, AT  GHI LOTTI BROS., INC. CHO, GHINA $1, 825,551 09/17/18 15%
2&&34&8‘;_(324) c THE ROUTE 101/580 | NTERCHANGE AT 525 JACOBY STREET 756 WEST FRANCI SCO 2232’ ggi (1)25 gg; ig 2204
VARI OUS LOCATI ONS BLVD '
--() SAN RAFAEL CA 94901
REPAI R SI NKI NG PAVEMENT AND
(415) 454- 7011 SAN RAFAEL, CA 94901
(510) 385- 8178
04- MRN- 101-/26. 8 I'N MARI N AND SONOMA COUNTI ES FROM 0.5 MYERS AND SONS CONSTRUCTI ON,  STREATER, HAL $7,277,778 04/19/18 9%
04- 006204 M LE NORTH OF THE BEG N OF MARI N LP 1009 CLEGG CT., SUITE ﬁ 398,902 0512378 10w
COUNTY LINE TO END OF SONOVA COUNTY 4600 NORTHGATE BLVD STE 100 G ot
LI NE PETALUMA, CA 94954
SACRAMENTO CA 95834 '
REPLACE PAVEMENT DELI NEATI ONS 707) 249- 9601
(916) 283- 9950 (707) 249- 960
04- MRN-131-3.9/4. 4 I N SAUSALI TO, CORTE MADERA, LARKSPUR, QUI MJ CONTRACTI NG | NC, RUSSELL, STEVE $657,540 11/07/17 99%
2&&65((1)2‘11_(134) c AND TI BURON, ON ROUTES 101 AND 131 AT 5830 DI XON AVENUE VEST 756 WEST FRANCI SCO $628, 323 ﬁ; (1)25 g 90%
VARI OUS LOCATI ONS. BLVD.
--() DI XON CA 95620

SAN RAFAEL, CA 94901

(707) 693- 0289
(510) 774- 6297
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- NAP-12-/3. 3 I N NAPA AND SOLANO COUNTI ES FROM BORTOLUSSI & WATKIN, | NC. SI MPSON,  JOHN $598, 166 07/31/15 60%
04-2641A4 ROUTE 29 TO RED TOP ROAD 77 LARKSPUR STREET 3401 REGATTA BLVD $4gg, %g 8% 12; %g 78%
HI GHVAY PLANTI NG REPLACEMENT '
SAN RAFAEL CA 94901 RI CHVOND,  CA 94804
(415) 453- 4675 (510)867- 4515
HB4C
04- NAP-29-1.0/9. 9 IN MARI N, NAPA, SOLANO AND SONOVA ST. FRANCI S ELECTRIC, INC. BORRAYO, SALVADOR $3,910,000 01/14/13  100%
04- 4H6904 COUNTI ESAT VARI OUS LOCATI ONS. REPAIR 975 CARDEN STREET 21339 CABOT BLVD. $3, 891, 923 ({;; %4115 ig 99%
DAMAGED TRAFFI C OPERATI ON SYSTEMS HAYWARD, CA 94545
SAN LEANDRO, CA 94577 '
(TOS) DUE TO THEFT, HARDW 510) 639. 0639 (510) 377- 4186 OVER RUN
REPAI R DAMAGED ELECT SYSTEMS ( TOS) (510) 639-
20. 20. 201
130
04- NAP-29-2.4/2. 4 I N NAPA COUNTY AT VAR OUS LOCATI ONS TRUESDELL CORPORATI ON OF DOS SANTOS, FERNANDO $333,318 05/25/18 73%
04- 1K6104 REPAI R APPROACH SLABS CALI FORNI A, | NC. 324 CAMPUS LANE, $282, 7;(3) 2‘13; ;g; ig 88%
1310 W 23RD STREET SUTE T
TEVPE A7 85082 FAl RFI ELD, CA 94534
(602) 437- 1711 (510) 385- 6774
04- NAP- 29- 13. 5/ 25. 5 IN AND NEAR NAPA AND YOUNTVI LLE, FROMGHI LOTTI BRCS., |NC. BRAR, PARANDEEP $16, 233,582 11/30/17  100%
04-4H2004 NORTH OF TRANCAS STREET/ REDWOOD ROAD 525 JACOBY STREET 324 CAVPUS LANE, $15, 096, 480 12/ 22/ 17 90%
CNHP- P029- (134) E $349,012 12/20/18
TO MEE LANE. SUTE T
-0 REPAI R PAVEMENT & ADA | MPROVEMENT SAN RAFAEL ~ CA 94901 FAI RFI ELD, CA 94534

(415) 454- 7011
(925) 260- 6460

HB4
04- NAP- 29- 20. 4/ 20. 8 I'N NAPA COUNTY NEAR YOUNTVI LLE FROM EMPI RE LANDSCAPI NG | NC SI MPSON, JOHN $354, 141 10/ 28/ 16 0%
04- 2594A4 0.2 MLE SOUTH TO 0.2 M LE NORTH OF PO BOX 35 3401 REGATTA BLVD. $2§§, g;g éi; gg; %g 0%

WASHI NGTON STREET DAVIS. CA 95617 Rl CHVOND, CA 94804 '

REPLACEMENT HI GHWAY PLANTI NG i .

(530) 400- 3943 (510) 867- 4515 PLANT EST
SATI S

04- NAP- 29- 36. 9/ 38. 1 IN CALI STOGA, ON ROUTE 20 FROM GRANI TE CONSTRUCTI ON COVPANY PATENI A, DANI LO $669, 598 02/ 28/ 18 81%
04-3G1404 POSTM LE 36.9 TO 38.1 AT VAR OUS 1324 S STATE ST 324 CAVPUS LANE, $653, 568 03; 20; 18 96%
AC(S)T' X055- (059) E LOCATI ONS; ALSO ON ROUTE 128 FROM SUTE T $0 o iy

POSTM LE 4.0 TO 4.5 AT VARI OQUS L FAI RFl ELD, CA 94534 COVPLETED

CONSTRUCT ADA CURB RAMPS (707) 467- 4100 (510) 224- 6309
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- NAP- 29- 37. 0/ 0 I N NAPA COUNTY | N CALI STOGA AT NAPA VALENTI NE CORPORATI ON PATENI A, DANI LO $5, 886,585 03/ 17/ 17 44%
ACST- P029- (128) £ R VER BRI DGE 111 PELI CAN WAY 324 CAVPUS LANE SUI TE 4as5, 039 0o/1g/10 0%
) ) REPLACE BRI DGE. '
--0) SAN RAFAEL CA 94901 T
(415) 453. 3732 FAI RFI ELD, CA 94534
(510) 224- 6309
04- NAP- 29- 40. 0/ 46 IN NAPA, SONOMA AND LAKE COUNTI ES, | NTEI CHERT CONSTRUCTI ON PATENI A, DANI LO $6, 255, 000 10/ 31/ 17 76%
04- 00104 AND NEAR NAPA AND CALI STOGA, AT PO BOX 13557 324 CAVPUS LANE $4, 929,003 10/31/17 70%
VARI QUS LOCATI ONS SUTE T 7 $0 01/11/19
REPAI R FI RE DAMAGE (Sgifg’gfasg 95853 FAl RFI ELD, CA 94534
20. 20. 201 (510) 224- 6309
130
04- NAP- 121-6. 4/0 IN NAPA, AT TULUCAY CREEK BRI DGE NO. AMERI CAN ClVIL CONSTRUCTORS | SADA, DARREN $947,925 09/ 20/ 18 0%
04- 4204 21-0003. VEEST COAST LLC 324 CAMPUS LANE STE, $0 10/22/18 0%
Bl?‘)” P121-(029) E REPAI R BRI DGE Gl RDERS. 2990 BAY VI STA COURT T $0 11/30/19
BEN G A CA 94510 FAI RFI ELD, CA 94534 SUSPENDED
HA21 (707) 746- 8028 (925) 250- 5595
04- NAP-121-9.2/9. 4 I N NAPA COUNTY | N NAPA AT SILVERADO GHI LOTTI CONSTRUCTI ON CO | NC. DOS SANTCS, FERNANDO $3,122,691 12/01/ 16 94%
LIS e LR 6 GHLOT ABNE s oS L mETA WA o
i BRI DGE REPLACEMENT ( SCOUR ’
--0) ( ) SANTA ROSA CA 95407 SUTE T
(707) 585. 1221 FAI RFI ELD, CA 94534
Aol (510) 385- 6774
04- NAP- 121- 14. 8/ 14. 8 NEAR NAPA, AT 1.5 M LES SOUTH OF AVERI CAN Cl VI L CONSTRUCTORS | SADA, DARREN $505, 000 04/ 04/ 18 34%
04-3J7404 WOODEN VALLEY ROAD. VEST COAST LLC 324 CAVPUS LANE STE, $488,279 04/25/18 97%
STER- 25E8- (004) E I NSTALL ROCK BOLTS AND FLEXI BLE 2990 BAY VI STA COURT, SUTE D T, $0 ﬂ; %g; 12
0 BENI Gl A CA 94510 FAI RFI ELD, CA 94534
(707) 746- 8028 (925) 250- 5595
04- NAP- 128-/0 ON STATE HI GHMAY | N NAPA AND SONOVA  AMERI CAN Cl VI L CONSTRUCTORS  HI SLOP, SCOTT $1,214,335 10/18/17  100%
04-1J0204 COUNTI ES AT VARI OUS LOCATI ONS VEST COAST LLC 4030 OCCl DENTAL ROAD $1, 171, 710 11; 20; 17 100%
Hsf’)T 000C-(458) E PLACE H GH FRI CTI ON SURFACE 2990 BAY VI STA COURT, SUTE D UNIT A $0 ig, %g/ 13

SANTA ROSA, CA 95401 COWPLETED

BENICIA CA 94510
(707) 249- 4732

(707) 746- 8028
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL-9-/0 I N SANTA CLARA COUNTY ON ROUTES 9, TRUESDELL CORPORATI ON OF HI NH, M NH $1,148,118 05/ 25/ 18 92%
04-1K5704 17,82, 85,87, 101, & 152 AT VAR OUS CALI FORNI A, | NC. 1007 KNOX AVE. $1,0§§'égé 22;%2;12 89%
LOCATI ONS (32 BRI DGES) 1310 W 23RD STREET SAN JOSE, CA 95122 :
REPLACE EXP. JO NT SEALS, TREAT BRDG .
TENPE A7 85282 (408) 592- 3785
(602) 437-1711
04-SCL-17-76.0/7.7 IN SANTA CLARA COUNTY, | N LOS GATOS, RGW CONSTRUCTI ON I NC NI KZAD, ALI $1, 406, 000 10/ 22/ 18 0%
04-3Q0404 AT BLOSSOM HI LL ROAD 6267 SOUTHFRONT RD. 1007 KNOX AVE. :g ig;gg;ig 0%
REPAI R CONCRETE G RDERS
LI VERMORE, CA 94551 SAN JOSE, CA 95122
(510) 867- 6047
20. 20. 201
130
04-SCL-17-/1 I N SANTA CLARA COUNTY, I N SAN JOSE, RGW CONSTRUCTI ON, | NC. DI ETRI CH, DI GNA $4, 648,000 05/ 24/ 18 68%
04- 1QB704 AT VAR QUS LOCATI ONS 6267 SOUTHFRONT ROAD 1007 KNOX AVE $2,679,912 05/24/18 58%
$0 02/28/19
FENCI NG CLEARI NG LI VERVORE. CA 94551 SAN JOSE, CA 95122
LANDSCAPI NG/ HARDSCAPI NG ' .
(925) 606- 2402 (510) 376-8232
20. 20. 201
130
04- SCL- 35-9.5/10. 5 I N SANTA CLARA COUNTY, NEAR LOS REDWOOD ENGI NEERI NG LAYMOUN, MOAI D $955, 000 02/18/17  100%
04- 4K6404 GATOS, FROM LAS CUMBRES ROAD TO 1.2  CONSTRUCTI ON 1007 KNOX AVE $780,9§g 25;%3;%; 82%
M LES NORTH OF LAS CUMBRES ROAD 2336 EL CAM NO REAL SAN JOSE, CA, 95122
TRAFFI C & ERCSI | ON CONTROL, SLOPE .
RE OTY. CA 94063 (510) 867- 6753 OVER RUN
REPAI R DWOOD
20. 20. 201 (925) 819- 2960
130
04- SCL-35-9.5/9. 5 I N SANTA CLARA COUNTY, NEAR LOS GRANI TE ROCK COVPANY PATEL, NI'M $4,385,000 03/28/17  100%
04- 4K7104 GATCS, AT 0.3 MLE NORTH OF LAS 5225 HELLYER AVE, SU TE 220 1007 KNOX AVE $4,362,1§é ggfggfig 100%
CUVBRES ROAD
CONSTRUCT SO L NAI L VALL SAN JOSE, CA 95138 szg;3:§§,4§§395122 10/ 29/ 18
(408) 574- 1400 (408) 595- OVER RUN
20. 20. 201
130
04- SCL- 35- 10. 5/ 10. 5 I N SANTA CLARA COUNTY, NEAR LOS DI SNEY CONSTRUCTI ON, | NC. LAYMOUN, MOAI D $27,345,000 04/28/17  100%
04- 4K8004 GATOS, AT 1.2 M LES NORTH OF LAS 859 COWAN ROAD, SUI TE 3 1007 KNOX AVE $8,545,8gg 235%251; 31%
CUVBRES ROAD BURLI NGAME, CA 94010 SAN JOSE, CA 95122
CONSTRUCT SOLDI ER PI LE AND SO L NAI L ' (510) 867- 6753 OVER RUN

20. 20. 201
130

WALLS

(650) 259- 9545
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL-35-12.4/12. 4 I N SANTA CLARA COUNTY, NEAR LOS GRANI TE ROCK COVPANY MALONZO, GENE- EARL $2,315,000 06/08/17  100%
04- 4K9304 GATCS, AT 3.2 MLES NORTH OF LAS 5225 HELLYER AVE, SUITE 220 1007 KNOX AVE $570,317  06/08/17 2504
CUNVBRES ROAD SAN JOSE, CA 95138 SAN JOSE, CA 95122 50 s
JACK CULVERT, | NJECTI ON GROUTI NG ' .
(408) 574. 1400 (408) 595- 4019 OVER RUN
20. 20. 201
130
04- SCL-85-11.5/17.2 I N SANTA CLARA COUNTY | N SARATOGA AND CHRI SP COVPANY NI KZAD, ALI $1,115,948 05/25/18  100%
04- 0Q404 CUPERTI NO FROM 0.5 M LE NORTH OF 43650 OSGOCD ROAD 1007 KNOX AVE. $1, 105, Ogg %; gg; 12 100%
W NCHESTER BOULEVARD OVERCROSSI NG TO
FREMONT  CA 94539 SAN JCBE, CA 95122 10/ 25/18
0.5 MLE SQUTH OF STE 510) 656- 2840 (408) 254- 5849 COVPLETED
REPLACE PAVEMENT DEL| NEATI ONS (510) 656-
04- SCL- 85-19. 9/ 20. 2 I N SANTA CLARA COUNTY I N SUNNYVALE  GRANI TE ROCK COVPANY MALONZO, GENE EARL $3,186,202 02/15/18  100%
04- 43304 AND MOUNTAI N VI EW AT STEVENS CREEK 5225 HELLYER AVE STE 220 1007 KNOX AVE. $3,156,135 03/12/18 99%
ACNH- P085- ( 059) E $0 11/05/ 18
0O BRI DCE. SAN JOSE CA 95138 SAN JOSE, CA 95122 11714718
o DECK- ON- DECK NORTHBOUND AND OVERLAY B}
(408) 574- 1400 (408) 595- 4019 OVER RUN
04- SCL-85-/1 I N SANTA CLARA COUNTY, IN SAN JOSE, YERBA BUENA ENG NEERI NG & HI NH, M NH $3, 912,000 06/19/18 41%
04- 1Q8804 AT VARI OUS LOCATI ONS CONSTRUCTI ON, | NC 1007 KNOX AVE $914,881  06/19/18 23%
CLEANING, FENCI NG LANDSCAPI NG, 1340 EGBERT AVE SAN JOSE, CA 95122 $0  03/15/19
HARDSCAPNG .
SAN FRANCI SCO, CA 94124 (408)592- 3785
20. 20. 201 (415) 822- 4400
130
04- SCL-101-.8/.9 I N SANTA CLARA COUNTY, NEAR G LROY, GOLDEN STATE BRI DGE, |NC. DI ETRI CH, DI GNA $4,879,000 12/18/17 67%
04- 4K1304 AT SARGENT BRI DGE OVERHEAD 3701 MALLARD DRI VE 1007 KNOX AVE $3, 283, 328 12; ég; 1; 67%
REPLACE BALUSTER RAl LI NG
BENI Cl A, CA 94510 f:TO)J;fE 8(2:';295122 11/19/18
(925) 372- 8000 COVPLETED
20. 20. 201
131
04- SCL-101-5.1/5. 1 I N SANTA CLARA COUNTY, AT 101 GRANI TE ROCK COVPANY PANDYA, NI LESH $298,639 04/03/18  100%
04-2J4604 SOUTHBOUND OFF- RAMP TO MONTEREY 5225 HELLYER AVE STE 220 1007 KNOX AVE $278, 4?;3 %; %g; 12 100%
ROAD.
FILL VO DS UNDER PAVEMENT AND SAN JOSE  CA 95138 e cay. anan 10729718
(408) 592- 3433 COVPLETED
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
) Storm Water A Resident

Fed Aid Description - Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- SCL- 101-52. 0/ 52. 6 IN SANTA CLARA AND SAN MATEO GHI LOTTI BROS/ RM HARRI S JV ABELA, FERNANDO $16, 876, 620 04/28/15  100%
04-235624 COUNTI ES | N PALO ALTO AND EAST PALO 901 HOWE ROAD 1700 S. AMPHLETT $16, 698, 764 05/ 15/ 15 97%
CNHP- 000C- ( 366) E REPLACE BRI DCE STRUCTURE $0 11/30/18
--0) MARTI NEZ, CA 94553 BLVD., STE 101 11/13/ 18

(925) 335. 3000 SAN MATEO, CA 94402 OVER RUN
Hao1 (650) 358- 4114
04- SCL- 152-13.2/0 NEAR G LROY, ON CANADA ROAD, 5.2 M LEEMPI RE LANDSCAPI NG | NC PATEL, NI M $1, 408, 124 03/ 14/ 17 23%
04-2A4414 EAST OF ROUTE 152/ CANADA ROAD 118 H CKORY LN 1007 KNOX AVE. $1,182,599 04/12/17 81%
HSNH- P152- (091) E | NTERCHANGE SAN JOSE. CA 951922 $4,320 12/30/22
-0 PLANTI NG ANb ENVI RONVENTAL DAVIS  CA 95616 ’

(530) 400- 3043 (408) 595- 4003
HB1
04- SCL- 152-13.8/14. 7 NEAR G LROY, FROM 0.6 M LE VWEST TO  GRANI TE ROCK COMPANY PANDYA, NI LESH $3, 887,364 11/07/17 81%
ag\u{ﬁizgg (084) E 0.2 M LE EAST OF THE PRUNEDALE AVENUE 5225 HELLYER AVE 1007 KNOX AVE $3, 362;;:;‘? (1)15 gg; 1; 86%

i I NTERSECTI ON. CONSTRUCT SHOULDERS,
-0 I NSTALL RUMBLE STRI PS SAN JOSE, CA 95138 ey aaas
(408) 592- 3433

DRAI NAI GE | MPROVEMENTS & SHOULDER (408) 574- 1400

HB4N
04- SCL- 237-.3/10. 8 I N SANTA CLARA COUNTY AT VAR OUS MYERS AND SONS CONSTRUCTI ON, NGUYEN, HUNG $2,030,479 05/ 04/ 18 73%
Lo s 1007 KNOX AVEIE 00003 0120118 gy
TREAT BRI DGE DECK W TH METHACRYLATE 4600 NORTHGATE BLVD #100 SAN JOSE, CA 95122 '
SACRAMENTO CA 95834 (408) 254- 5700
HVB (916) 283- 9950
04- SCL- 237-1. 2 I N MOUNTAI N VI EW FROM EL CAM NO REAL GRANI TE CONSTRUCTI ON COVPANY  CHAHAL, HARPAL $1,325,191 08/ 16/ 17 93%
gﬁlhezjggg‘;-(om) c (ROUTE 82) TO EAST OF CHURCH STREET. 715 COVSTOCK STREET 25100 SANTA CLARA $1, 247, 823 285 %5 1; 95%
I NSTALL MEDI AN BARRI ER STREET
--() SANTA CLARA CA 95050

HAYWARD, CA 94544

(408) 327-7013
(510) 867- 6091

04- SCL- 280- 15. 0/ 15 I' N SANTA CLARA COUNTY, IN LOS ALTOS GRANI TE ROCK COVPANY NGUYEN, HUNG $919, 016 06/ 06/ 17 100%
B GME e o e bond o RABNE e e e s o
--() SAN JOSE CA 95138 '

(408) 574- 1400 (408) 254- 5700 OVER RUN
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL- 280- 18. 2/ 18. 6 IN SANTA CLARA COUNTY, |N THE TOAMN OF PELAG C ENG NEERI NG BEHNI WAL, NACHHATAR $580, 134 04/ 18/ 18 53%
04-2G3504 LOS ALTOS HILLS FROM 0.2 M LE SOUTH 3600 HARBOR BLVD. #85 (NEI'L) $307, 168 055 18; 18 53%
HSI M 280- (148) E 100 2 MLE NORTH OF PAGE M LL ROAD 25100 SANTA CLARA $201,087 12/23/18
-0 UNDERCRCSSI NG OXNARD ~ CA 93035
805) 984- 3421 STREET
| MPROVE SI GNI NG AND STRI PI NG ( HAYWARD, CA 94545
(510) 867- 6032
04- SCL- 680- 7. 6/ MD. 9 I N SANTA CLARA AND ALAMEDA COUNTIES JJ NGUYEN, |NC. SI MPSQN, JOHN $1, 240,052 12/18/17 69%
04-2537C4 IN M LPI TAS AND FREMONT FROM 0. 02 3172 SALEM DR 3401 REGATTA BLVD. $gfﬁ, ggg 82; 23; %g 78%
M LE SOUTH OF ROUTE 237 TO EAST RI CHVOND, CA 94804 ’
WARREN AVENUE UNDERCROSSI NG SAN JOSE  CA 95127 (510) 867- 4515
REPLACEMENT PLANTI NG (408) 259- 7982
04- SCL-880-1.3/1.3 I N SANTA CLARA COUNTY, I N SAN JOSE AT GRANI TE ROCK COMPANY CHO, EUNM $1,818,966 11/29/17 30%
04- 1G8604 1,760,718 01/18/18
VB 990- (082) E BASC_(I_]}\?/IUQF/ENUE O:F;ER'\A/:\E/IP;'SAN N 5225 HELLYER AVENUE #220 ;(1,?17325’\? ACXE_95122 $ S 02170070 93%
--0) " SAN JOSE CA 95138 208 210’ 8203
(408) 574- 1400 (408) 210-
04- SF-35-2.0/3. 2 IN THE CI TY AND COUNTY OF SAN GRANI TE ROCK COVPANY DAVI D, JOSE $5,687,281 02/14/17  100%
04- 2K5504 FRANCI SCO, ON STATE ROUTE 35 (SLOAT 5225 HELLYER AVENUE, STE 220 585 || NDA MAR BLVD. $5,349,315 03/15/17 97%
ACNH- P035- (011) E BLVD $13,020 08/22/18
), BETWEEN ROUTE 1(19TH AVE) AND PACI FI CA, CA 94044
--() SAN JCSE, CA 95138
SKYLI NE BLVD. 408) 574 1400 (650) 738- 3827 OVER RUN
COLD PLANE 3 | NCHES OF EXISTING AC  (408)574-
04- SF-80-5.1/5.7 IN THE CI TY AND COUNTY OF SAN CALI FORNI A ENGI NEERI NG ANMORA,  DANNY $437,000 05/09/18  100%
04- 1QB604 FRANCI SCO, AT SFOBB, AT WEST APPROACH CONTRACTORS 171 BURMA ROAD, BLDG $63, 1;3 f{g; gg; ig 100%
AND ANCHORAGE 20 HAPPY VALLEY ROAD 4 11/ 16/ 18
REPLACE SEI SM C JO NT HEADERS, SEAL
STRI PS PLEASANTON, CA 94566 ?:fgfg‘;’é_ 22524607 OVER RUN
BATA. . FUN (925) 461- 1500
DED
04- SF-80-5.6/ 7.6 IN THE CI TY AND COUNTY OF SAN CALI FORNI A ENGI NEERI NG LAVRI N, THOMAS $14, 318,947 03/22/18 19%
04- 34424 FRANCI SCO AT THE SAN FRANCI SCO CONTRACTORS | NC. 171 BURMA ROAD, BLDG $3égsli' ;‘gg 8‘21; cl);; %g 23%
QAKLAND BAY BRI DGE 20 HAPPY VALLEY ROAD #4 '
REPLACE SEI SM C DAMPERS ON SFOBB
PLEASANTN CA 94566 CHLAD, CA 94507
HA21 (925) 461- 1500 (510)867-

State of California Department of Transportation
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SF-80-8. 3/ 0 IN THE CI TY OF AND COUNTY OF SAN KI EW T/ MANSON A JV BOAL, BRI AN $45, 450,317 03/29/18 85%
04-013584 FRANCI SCO FROM 0.6 M LE EAST OF 4650 BUSI NESS CENTER DRI VE 171 BURMA ROAD $41, 440, 946 04/ 02/ 18 91%
YERBA BUENA TUNNEL AND | N ALAVEDA OAKLAND, CA 94607 $2, 598,881 01/01/19
COUNTY FROM 0.9 M LE VEST OF T FAI RFIELD CA 94534 (510) 714- 7074
DI SMANTI LI NG OF MARI NE FOUNDATI ON (707)704-9979
04- SF-82-/.1 I N SANTA CLARA AND SAN FRANCI SCO DREAMBUI LDER CONSTRUCTI ON NI KZAD, ALI $3,817,061 05/01/18 0%
04- 4H7514 COUNTI ES ON ROUTE 80, 82, AND 130 AT  CORP. 1007 KNOX AVENUE $0 05/18/18 0%
HS(S;I— 000C- (460) E VARI OQUS LOCATI ONS. 1324 LAWSON LN SAN JOSE, CA 95122 $0 08/31/19
o | NSTALL PEDESTRI AN CROSSWALK SAFETY B}
PLACENTI A CA 92870 (510)867- 6047
(714) 646- 3697
04- SF-101-.8/2.9 IN THE CI TY AND COUNTY OF SAN TRUESDELL CORPORATI ON OF KOOS, CHARLES $486, 464 05/23/18  100%
04- 1K6004 FRANCI SCO FROM THI RD STREET CALI FORNI A, | NC. 585 LI NDA MAR BLVD $443, Oég 285 %25 12 100%
UNDERCROSSI NG TO CESAR CHAVEZ 1310 W 23RD STREET PACI FI CA, CA 94044 10/ 29/ 18
UNDERCROSSI NG (650) 738- 3828 COVPLETED
BRI DGE DECK CLEANI NG AND TREAT WTH |EMPE AZ 85282
HVB (602) 437-1711
04- SF- 101-/ V6. 4 I N SANTA CLARA, SAN MATEO AND SAN SPECI ALI ZED PAVEMENT MARKI NG, | NORI, DOUGLAS $11, 054,565 04/06/18 78%
04- 006304 FRANCI SCO COUNTI ES FROM SANTA CRUZ/ | NC. 1700 S. AVPLETT %2' %i' Zgg 8?; (1’2; ig 95%
SANTA CLARA COUNTY LI NE TO MARKET 11095 SW I NDUSTRI AL WAY STE A BLVD,, STE 101 e
STREET SAN MATEO, CA 94402
TUALATIN OR 97062 '
REPLACE PAVEMENT DEL| NEATI ONS .
(503) 885- 0420 (650) 333- 4036
04-SM 1-4.2/4.2 I N SAN MATEO COUNTY ABOUT 11 MLES  DREAMBU LDER CONSTRUCTI ON BOOSHEHRI, FRED $854, 144 11/30/17 45%
04- 466504 SOUTH OF PESCADERO AT 3.0 M LES CORP. 2350 PAGE M LL ROAD $841,917  12/18/17 99%
AC;S)T' PO01- (629) E SOUTH OF PI GEON POl NT ROAD. 1324 LAWBON LN PALO ALTO, CA 94304 $4,083 12/31/18
o STORM DAMAGE REPAI R )
PLACENTI A CA 92870 (650) 222- 7241
(714) 646- 3697
04- SM 1-13.5/15. 1 IN SAN MATEO COUNTY, NEAR PESCADERO, YERBA BUENA ENG NEERI NG & BOOSHEHRI , FRED $3,485,000 06/20/17  100%
04- 0P1604 FROM PESCADERO ROAD TO 1.6 M LES CONSTRUCTI ON 2350 PAGE M LL ROAD $1, 208, Ogg 82; gf{; g 35%
NORTH OF PESCADERO ROAD 1340 EGBERT AVE PALO ALTO, CA 94304
CONSTRUCT GABI ON WALLS RSP & (650) 222- 7241 OVER RUN
SHEETPI LE VAL SAN FRANCI SCO, CA 94124
20. 20. 201 (415) 822- 4400

130

State of California Department of Transportation
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM 1-17.9/17.9 IN SAN MATEO COUNTY AT VAR OUS AVERI CAN Cl VIL CONSTRUCTORS  DAVI D, JOSE $1, 363,000 05/02/ 18 83%
04- 1K6204 LOCATI ONS VEST COAST LLC 525 LI NDA MAR BLVD 22%; ggg 22; ig; 12 66%
TREAT BRI DGE DECK W TH METHACRYLATE 2990 BAY VI STA COURT, SUITE D PACI FI CA, CA 94044 '
BENICIA CA 94510 (650) 738- 3827
(707) 746- 8028
04- SM 1-38.2/39.7 IN SAN MATEO COUNTY NEAR PACI FI CA ON EMPI RE LANDSCAPI NG | NC SI MPSON,  JOHN $1,870,637 07/01/13 0%
gﬁ/i é%ggmlg ROUTE 1 FROM 4.7 MLES TO 0.6 MLE 118 HI CKORY LANE 3401 REGATTA BLVD $1, gig' ggg f{g; %; ig 0%
- ) SOUTH OF LI NDA MAR BOULEVARD DAVIS CA 95616 RI CHVOND, CA 94804- 4594 !
-0 | NSTALL | RRI GATI ON SYS, HW PLANTS (520) 400- 2042 (510) 867- 4515 PLANT EST
HEL4 SATI S
04- SM 1- 39. 6/ 40. 1 IN CITY OF PACI FICA IN THE COUNTY OF PACI FI C STATES ENVI RONVENTAL GORHAM FRANK $1, 960, 000 08/ 18/ 16 97%
04- 2K9104 SAN MATEO NEAR THE DEVILS SLI DE CONTRACTORS, | NC. 3401 REGATTA BLVD $814, 138 225 éfi; 12 42%
BYPASS TUNNEL 11555 DUBLI N BLVD RI CHVOND, CA 94804
ENVI RONMENTAL M TI GATI ON MANDATES DUBLIN. CA 94568 (510) 385- 6758
20. 20. 201 (925) 803- 4333
131
04- SM 1- 40. 4/ 48 IN AND NEAR MONTARA, PACI FI CA AND GRANI TE ROCK COVPANY WASHI NGTON, MARCUS $13,348,906 02/27/18 84%
04-4H2104 DALY CI TIES, FROM 1.3 M LES NORTH OF 5225 HELLYER AVE STE 220 585 LI NDA MAR BLVD. $11, 421,987 03/ 20/ 18 86%
ACNH- P001- (630) E $949, 217 12/31/18
2ND STREET TO SULLI VAN AVENUE PACI FI CA  CA 94044
--0) OVERCROSS! NG SAN JOSE CA 95138 '
(408) 574- 1400 (650) 738- 3804
REHABI LI TATE PAVEMENT.
HML
04- SM 1-44. 0/ 44. 1 I N PACI FI CA, AT SAN JOSE AVENUE BRI DGEVAY Cl VI L CONSTRUCTORS, DAVI D, JOSE $3, 585,374 04/ 12/ 18 90%
Xg\"‘fggg‘l‘ 6239) E PEDESTRI AN OVERCROSSI NG NO. 35- 0240. | NC. 585 LI NDA MAR BLVD. $1é%i§,ggg 82; gg; ig 31%
0 -(623) REPLACE PEDESTRI AN OVERCROSSI NG 4950 ALLI SON PARKWAY, SUITE A PACI FI CA, CA 94044 '
VACAVI LLE CA 95688 (650) 738- 3827
(707) 455- 7033
04-SM 1-/0 AT 10TH STREET IN MONTARA CA GRANI TE ROCK COVPANY WASHI NGTON, MARCUS $3,000 02/29/16 0%
04-1K5604 SHI FT TRAFFI C LANES AND CONSTRUCT 120 GRANI TE ROCK WAY, 585 LI NDA MAR, 23 02/29/'16 0%
RSP SAN JOSE CA 95136 PACI FI CA, CA 94044
' (650) 222- 7516
20. 20. 201

130

State of California Department of Transportation
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 35-9.8/9. 9 I N SAN MATEO COUNTY, NEAR SKYLONDA, DI SNEY CONSTRUCTI ON, | NC. BOOSHEHRI ,  FRED $2,985,000 02/13/17  100%
04- 4K4804 AT 0.1 M LE NORTH OF CHAPMAN ROAD 859 COMN ROAD, SUI TE #3 2350 PAGE M LL ROAD $1, 991, Zéé 22; g; 1; 67%
CONSTRUCT SOLDI ER PI LE TI E- BACK WALL
BURLI NGAME, CA 94010 PALO ALTO,  CA 94304 11/25/18
(650) 222- 7241 OVER RUN
20. 20. 201
130
04-SM 35-11.5/11. 4 I N SAN MATEO COUNTY, NEAR SKYLONDA, AMERI CAN ClVIL CONSTRUCTORS  BOCSHEHRI, FRED $5, 985,000 04/06/17  100%
04- 4K5504 AT 0.6 M LE NORTH OF MORSE LANE VEST COAST LLC 2350 PAGE M LL ROAD $1, 019, 628 8‘3‘5 gg; 1; 17%
CONSTRUCT SHEET PI LE AND TI E- BACK 2990 BAY VI STA COURT, SUITE D pPALO ALTO, CA 94304
WALLS .
BEN QA CA 94510 (650) 222- 7241 OVER RUN
20. 20. 201 (707) 771- 6782
130
04- SM 35-21. 0/ 23 I N SAN MATEO COUNTY ON ROUTE 35 FROMTELFER PAVEMENT TECHNOLOG ES, LOWE, THOMAS $1,912,364 06/06/18  100%
04- 3K6304 2 M LES SOUTH OF SOUTH JUNCTI ON ROUTELLC 1700 S. AMPHLETT BLVD $1, 707,947  06/25/18 89%
AQ(\‘;'* X081- (031) E 92 TO ROUTE 92 AND | N MENLO PARK ON 4522 PARKER AVE, BLVD 700 #350 SAN MATEO, CA 94402 $15,249 10/10/18
o ROUTE 109 FROM NOT (408) 592- 3423
RUBBERI ZED BONDED WEARI NG COURSE MOCLELLAN, CA 95652
HM (916) 383- 1756
04- SM 84-12.0/12. 5 IN SAN MATEO COUNTY, NEAR SKYLONDA, REDWOOD ENG NEERI NG BOOSHEHRI, FRED $435,000 06/06/17  100%
04- 4K9004 FROM 0.3 MLES TO 2.5 MLES WEST OF CONSTRUCTI ON 2350 PAGE M LL ROAD $253, 9;3 82; gg; i; 58%
ROUTE 35 JUNCTI ON ( SKYLI NE BLVD) 2336 EL CAM NO REAL PALO ALTO, CA 94304
AC PAVI NG AND LEVELI NG, REPLACE .
RE aTY, CA 64063 (650) 222- 7241 OVER RUN
CULVERT DWOOD
20. 20. 201 (925) 819- 2960
130
04- SM 84-16. 3/ 17. 6 I N SAN MATEO COUNTY, NEAR SKYLONDA, CALI FORNI A ENG NEERI NG BOOSHEHRI ,  FRED $4,305, 407 05/18/17  100%
04- 0P4904 FROM 0.3 MLE TO 1.6 MLES EAST OF  CONTRACTORS, | NC. 2350 PAGE M LL ROAD $3, 047, 823 225 g; 1; 71%
FRI ARS LANE 20 HAPPY VALLEY ROAD PALO ALTO, CA 94304
CONSTRUCT SOLDI ER PI LE RETAI NI NG .
ot PLEASANTCN, CA 94566 (650) 222- 7241 OVER RUN
20. 20. 201 (925) 461- 1500
130
04- SM 84- 27. 9/ 28 IN SAN MATEO COUNTY, | N MENLO PARK, KOFFLER ELECTRI CAL MECHANI CAL PATEL, NI M $850, 000 03/ 06/ 18 0%
04- 1Q6504 AT RAVENSWOOD PUMP PLANT, AT 0.2 M LE APPARATUS REPAIR | NC. 1007 KNOX AVE $0 03/06/18 0%
SOUTH OF THE UNI VERSI TY AVE 527 WHI TNEY STREET SAN JOSE, CA 95122 $0 02/28/19
REPAI R PUMPS AND | NSTALL CONTROL .
SAN LEANDRO, CA 94577 (408) 254- 5703
SYSTEM
20. 20. 201 (510) 567- 0630

130
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District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 92-.9/.9 IN SAN MATEO COUNTY, NEAR HALF MOON RGW CONSTRUCTI ON, | NC. WASHI NGTON, MARCUS $1, 975,000 07/14/17 94%
04-0P1504 BAY, AT 0.7 MLE EAST OF MAIN STREET 6267 SOUTHFRONT ROAD 585 LI NDA MAR BLVD. $1, 256, 223 2;; é‘llj 1; 64%
CONSTRUCT SOLDI ER PI LE WALL
LI VERMORE, CA 94551 PACI FI CA, CA 94044
(925) 606- 2400 (650) 222- 7516
20. 20. 201
130
04-SM92-3.2/7.3 I N SAN MATEO COUNTY NEAR SAN MATEO  GRANI TE ROCK COVPANY KOOS, CHARLES $4,234,450 05/ 22/ 18 84%
04-0P6504 FROM Pl LARCI TOS CREEK ROAD TO ROUTE 5225 HELLYER AVE #220 585 LI NDA MAR BLVD $3,679, 794 06/19/18 87%
ACNH- P092- (040) E $149, 054 12/31/18
0 280/ 92 SEPARATI ON SAN JOSE CA 95138 PACI FI CA, CA 94044
COLD PLANE AC PAVEMENT AND OVERLAY (408) 574- 1400 (650) 738- 3828
04- SM 92-7.5/8 A PROJECT | N SAN MATEO COUNTY ON GRANI TE ROCK COVPANY $3,147,466 11/ 05/ 18 0%
04-3J9004 ROUTES 92,101 AND 280 AT FOUR 5225 HELLYER AVENUE $0 11/20/18 0%
HSNH- X081- (032) E DI FFERENT LOCATI ONS $0
-0 | MPROVE TRACTI ON OF EXI STI NG SAN JOSE  CA 95138
(408) 574- 1400
04- SM 92-15. 3/ 15. 5 IN THE CI TY AND COUNTY OF SAN BLEYCO | NCORPORATED ATAKO, KI NGSTON $3, 745,923 09/ 19/ 17 82%
04- 33054 FRANCI SCO AND SAN MATEO COUNTY AT 11425 CULL CANYON ROAD 171 BURMA ROAD, BLDG $2,764,586 11/30/17 74%
VARI OUS LOCATI ONS 1 $0  01/29/19
REPLACE THE EXI STI NG FOG- HORNS, (c:fg;o 3;’?;;5; CA 94552 OAKLAND, CA 94607
Aol (650) 222- 7529
04- SM 101-1. 6/ 2.2 IN SAN MATEO COUNTY AT VAR OUS DI SNEY/ O. C. JONES J. V. ABELA, FERNANDO $43,561, 625 02/10/17 86%
04- 235654 LOCATI ONS ON RTE101 FROM UNI VERSI TY 859 COWAN ROAD SUI TE 3 1101 CHESS DRI VE $§?’ ?%' gg; 83; ;g; i; 82%
AVE OC TO 0.2M N OF HENDERSON UC & FOSTER CI TY, CA 94404 ' '
ON RTE 114 FROM 0.2M S OF BURLINGAME CA 94010 (650) 573- 3831
RECONSTRUCT | NTERCHANGE (650) 259- 9545
HE11
04- SM 101-16.3/17. 1 IN SAN MATEO COUNTY ON ROUTE 101 AT  GHI LOTTI CONSTRUCTI ON COVPANY | NORI, DOUGLAS $49, 430,594 06/25/14  100%
04- 235844 THE BROADWAY | NTERCHANGE | N I NC $49, 949,938 07/17/ 14
NHP- QLO1- ( 237) E 1101 CHESS DRI VE $0 10/24/18  L00%
L 62-04 1-(3) BURL| NGAME 246 GHI LOTTI AVENUE FOSTER CI TY, CA 94404 10/ 29/ 18
) ) RECONSTRUCT | NTERCHANGE BROADWAY | C }
--0) SANTA ROSA CA 95407 (650) 573-4329 COMPLETED
HE11 (707)585- 1221

State of California Department of Transportation
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 280-9. 4/ 0 IN SAN MATEO COUNTY, IN THE CITY OF RGW CONSTRUCTI ON, | NC. BOOSHEHRI, FRED $810, 461 06/ 24/ 15 72%
04-4G6914 BELMONT, AT 1.4 M LES SOUTH OF ROUTE 6267 SOUTHFRONT ROAD 2350 PAGE M LL ROAD $7gi, ?g(l) 8;; g; %g 98%
92 PALO ALTO, CA 94304 '
LI VERMORE, CA 94551
REPAI R PI PE SYSTEM AND BACKFI LL ' .
(925) 606- 2400 (650) 855-7777
04- SM 280- 20. 4/ 20. 4 IN SAN MATEO, I N SAN BRUNO, AT CEDAR REDWOOD ENG NEERI NG WASHI NGTON, MARCUS $841,075 06/01/17 98%
04- 0P2804 M LLSLANE CONSTRUCTI ON 585 LI NDA MAR BLVD. $723, 928 825 géj i; 86%
REPLACE CULVERTS, CONSTRUCT RSP 2336 EL CAM NO REAL PACI FI CA, CA 94044
REDWOOD CI TY, CA 94063 (650)222- 7516
20. 20. 201 (925) 819- 2960
130
04- SOL-37-.1/9.9 I N SOLANO COUNTY AT VARI OUS LOCATI ONS AVERI CAN Cl VIL CONSTRUCTORS  TRAN, QUANG $2, 644,044 06/11/18 65%
04- 2K0004 TREAT BRI DGE DECKS W TH VEST COAST LLC 324 CAMPUS LANE, glgg, ;gg 8613; gg; ig 20%
2990 BAY VISTA COURT, SUTE D SUTE T !
BENICIA CA 94510 F/;'O?F;E;D’Slgf 94534
(707) 746- 8028 (707) 863-
04- SOL- 37-9. 8/ 26. 6 I N SOLANO COUNTY, ON ROUTE 80 AT GORDON N BALL, INC. SCHNEI DER, JOLIE $644, 000 08/16/17 43%
04-0P3304 ULATI S CREEK AND AT THE ROUTE 37 WEST 333 CAM LLE AVE. 324 CAVPUS LANE, STE $131, G;g 82; ég; 1; 20%
TO ROUTE 29NORTH AND SOUTH CONNECTOR T
ALAMD, CA 94507
REPLACE JT SEALS AND ELASTOMERI C BRG (925) 838- 5675 FAl RFI ELD, CA 94534
PADS ) -
20. 20. 201 (510) 377- 4171
130
04- SOL- 80-. 6/ 4 IN SOLANO COUNTY, IN VALLEJO, FROM  GHI LOTTI BRCS., |NC. SCHNEI DER, JOLIE $5, 418,330 06/11/18 52%
2‘5 &Pﬁggg_(gm c THE CARQUI NEZ BRI DGE TOLL PLAZA TO 525 JACOBY STREET 324 CAVPUS LANE, i‘lh 2‘25&731 gig 81; 285 12 89%
0.4 M LE WEST OF REDWOOD STREET SUTE T 040
--0) SAN RAFAEL CA 94901
OVERCROSS| NG 415) 454. 7011 FAI RFI ELD, CA 94534
M LL AND REPLACE W TH RHVA- OG ( ) ) (707) 863-5122
04- SOL-80-11.3/12. 9 IN SOLANO COUNTY, IN THE CI TY OF DESI LVA GATES- VI KI NG JV AQUI NO, NCEL $52,111, 788 03/19/14 98%
mﬁ?ﬁgggf‘(ozs)r\l FAl RFI ELD, ON | NTERSTATE 80 AT THE 11555 DUBLI N BLVD 324 CAVPUS LANE, $51, 874, ggg 835 22; 13 100%
CONNECTOR FROM | NTERSTATE 80 WEST SUTE T

--0

HA42

State of California Department of Transportation

BOUND TO STATE ROUTE 12 VST
RECONSTRUCT 1-80 WB/ SR \B CONNECTOR

DUBLI N CA 94568
(925) 829- 9220

FAI RFI ELD, CA 94534
(707) 580- 4429
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District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SOL- 80- 30. 6/ 38. 4 IN AND NEAR VACAVI LLE AND DI XON, FROMM DSTATE BARRI ER, | NC. AQUI NO, NOEL $6, 755, 096 06/ 20/ 18 20%
04-4A1104 VEST OF G BSON CANYON CREEK BRI DGE TOPO BOX 30550 324 CAVPUS LANE, $1,077,678 07/13/18 16%
HSI(;\/F 080- (371) E CURRY ROAD. UPGRADE NEDI AN BARRI ER R SUTE T $667,398 08/28/18
o UPGRADE MEDI AN BARRI ER
(209) 944- 9565 F?:);QFLE'&DMS;\ 94534
HB1 (707) 580-
04- SOL- 80-31. 3/32.9 NEAR VACAVI LLE, AT MERI DI AN ROAD M C.M CONSTRUCTI ON, | NC. TRAN, QUANG $5, 721,637 01/20/17  100%
04-4G5104 OVERCROSSI NG NO. 23-0147 AND M DWAY 6413 32ND STREET 324 CAMPUS LANE, $5, 385,385 02/ 06/ 17 93%
ACI M 080 - (368)E ROAD OVERCRGSS| NG NO. 23- 0148. o aes n 95es0 U TE T $2,100 05/22/19
-0 REHABI LI TATE AND REPLACE BRI DGES. R FAl RFI ELD, CA 94534 OVER RUN
(916)334-1221 510) 773- 8499
HA21 (510)773-
04- SOL- 505-/ 10. 6 I N SOLANO COUNTY, | N VACAVILLE CITY TELFER PAVEMENT TECHNOLOG ES, RASTEGARPOUR, HANED $9, 694,552 05/ 17/ 18 65%
04-3K6704 ON ROUTE 505 FROM 505/ 80 SEPARATION LLC 324 CAVPUS LANE $9, 597,536 05/31/18 97%
TO YOLO COUNTY LI NE 4522 PARKER AVE. BLDG 700 #35 FAl RFI ELD, CA 94534 $1, 345,970 01/30/19
ASPHALT CONCRETE RESURFACI NG .
MOCLELLAN, CA 95652 (707)863-5119
HM (916) 383- 1756
04- SOL- 780-6.8/7. 3 NEAR VALLEJO, AT LAUREL STREET BRIDGER N R CONSTRUCTI ON, | NC. SCHNEI DER, JOLI E $5,277,800 02/01/17  100%
04- 44504 NO. 23-0110. 8589 THYS COURT $5, 335,273 02/ 27/ 17 o
ACI M 780- (369) E szTEA:PUS LANE, $0 12/15/18 8%
-0 SACRAVENTO ~ CA 95828 FAI RFI ELD, CA 94534
(916) 379- 0957 '
(510) 377- 4171
04- SON-1-22.4/22. 4 I N SONOMA COUNTY NEAR JENNER AT 2.4 GRANI TE CONSTRUCTI ON COMPANY BRAJNI KOFF, LECNARD $639,919 06/28/18  100%
04-1J7504 M LES NORTH OF ROUTE 116 1324 S STATE STREET 4030 OCCl DENTAL RD. . $481,321  07/17/18 76%
ACST- P001- (636) E REPAI R FI RED DAVAGE RETAI NI NG VALL. SUTE A $45,913  11/13/19
-0 UKI AH CA 95482 SANTA ROSA, CA 95401
(707) 467- 4100 ’ OVER RUN
(707) 249- 7557
04- SON-12-9. 6/ 0 I'N SONOVA COUNTY NEAR SEBASTOPOL ON  GHI LOTTI CONSTRUCTI ON COVPANY HI SLOP, SCOTT $8,694,685 03/11/14  100%
04- 1A2904 ROUTE 12 AT LAGUNA DE SANTA ROSA I NC. 4030 OCClI DENTAL ROAD $8,636, 152 03/24/14 00,
STP-P012- (113)E BRI DGE NO. 20- 0035 246 GHI LOTTI AVE UNIT A $0 185 gi; 12
-0 REPLACE BRI DGE FOR SCOUR SANTA ROSA, CA 95401 OVER RUN

HA21

SANTA ROSA, CA 95407
(415) 747- 6057

State of California Department of Transportation

(707) 249- 4732
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON- 12- 15. 5/ 16 I'N SONOVA COUNTY | N AND NEAR WABO LANDSCAPE & CONSTRUCTI ON, S| MPSON, JOHN $2, 204,675 12/ 15/ 16 0%
2&&3‘;@3_(273) N PETALUMA AND SANTA ROSA ON ROUTE 12 | NC. 3401 REGATTA BLVD. $1, ;Ig' igé 8;; ééj g 0%
PO 13 100 AND ON ROUTE 101 AT VARI QUS 726 ALFRED NOBEL DRI VE RI CHVOND, CA 94804 :
__()' - (0E) CONSTRUCT FOLLOW UP LANDSCAPI NG HERCULES. CA 94547 (510) 867- 4515 PLANT EST
HB5 (510) 741- 9226 SATI'S
04- SON-12-17. 6/ 18.5 I'N SONOVA COUNTY, | N SANTA ROSA, FROMGH LOTTI BROS., |NC. HI SLOP, SCOTT $445,000 06/01/17  100%
04-0P1804 0.1 MLE WEST OF HOEN AVENUE TO 0.4 525 JACOBY STREET 4030 OCCl DENTAL ROAD, $411, 323 f{g; g%j i; 92%
M LE EAST OF FARMVERS LANE AN RAFAEL. CA 94901 BLDG A
REPAI R AC PAVEMENT (415) 256_2’232 SANTA ROSA, CA 95401 OVER RUN
(707) 249- 4732
04- SON-12-17.7/18. 2 I'N SONOVA COUNTY | N SANTA ROSA ON GHI LOTTI BROS., INC. HI SLOP, SCOTT $4, 866,366 12/ 06/ 17 54%
2‘&,@4@%323 (124) E ROUTE 12 FROM FARMERS LANE TO 0. 2 525 JACOBY STREET 4030 OCCl DENTAL ROAD, $2;$§2%, i?g 2;5 235 12 60%
i M LE VEST OF BRUSH CREEK ROAD. UNLT A '
--0) I NSTALL CONCRETE MEDI AN BARRI ER AND (S4A?5$4AZ4A_E';01(1:A 94901 SANTA ROSA, CA 94501
(707) 249- 4732
04- SON- 12-19. 0/ 28 I'N SONOVA AND NAPA COUNTIES, IN AND GHI LOTTI BROS., |NC. DUNCAN, RI CHARD $7, 365,000 10/17/17 86%
04- 0Q0004 NEAR SANTA ROSA AND SONOWVA, AT 525 JACOBY STREET 1009 CLEGG COURT, $4, 153,107 10/ 17/ 17 56%
VARI QUS LOCATI ONS STE. G $0 10/01/18
REPAI R FI RE DAVAGE SAN RAFAEL, CA 94901 PETALUVA. CA 94954
20. 20. 201 (510) 812- 6444
130
04- SON-101-29. 3/43. 4 I'N SONOVA COUNTY | N AND NEAR W NDSORDESI LVA GATES COSNTRUCTION  PERALTA, MARI ANNE $54, 473,310 03/ 03/ 17 89%
Xg\lﬁfa‘g‘l‘ (307)E AND HEALDSBURG FROM W NDSCR LANE 11555 DUBLI N BLVD. 4030 OCC DENTAL ROAD $54égii' ;é;‘ 23; ig; i; 97%
i UNDERCROSSI NG TO ROUTE 101 / 128 '
--() DUBLIN CA 94568 UNIT A
SEPARATI ON 925) 829- 9220 SANTA ROSA, CA 95401
REHABI LI TATI ON ROADWAY. (925) 829- (707) 249- 9604
04- SON- 101- 33. 4/ 34. 8 I'N SONOVA COUNTY ON ROUTE 101, IN ANDGHI LOTTI BROS., |NC. PERALTA, MARI ANNE $983,000 11/09/17 39%
04- 44804 NEAR HEALDSBURG, FROM GRANT AVENUE 525 JACOBY STREET ocal $937,526  11/30/17
HSNH- QLO1- ( 315) E 4030 DENTAL ROAD, $11,310 12/19/18 2%

--0

HB1

UNDERCRGCSSI NG TO CANYON ROAD
UNDERCRGCSSI NG AT VARI QUS LO
UPGRADE LUM NARI ES, ROADSI G\, HVA

SAN RAFAEL CA 94901
(415) 454- 7011

UNIT A
SANTA ROSA, CA 95401
(707) 249- 9604
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON-101-33.5/33. 5 IN SON, HEALDSBURG UC. GORDON N. BALL, INC. PERALTA, MARI ANNE $1, 434,970 09/19/18 25%
04-2J5504 GROUTI NG, STEEL PILES AND 333 CAM LLE AVENUE ocal $335,025 10/08/18
ACNH QLO1- (337) E ;&335 . DENTAL RD. . $335,025 01/29/19 237
-0 ALAND ~ CA 94507 SANTA ROSA, CA 95401
(925) 838- 5675 '
(310) 210- 0086
04- SON-101-/4.5 I'N SONOMA COUNTY, FROM THE MARI N/ GHI LOTTI CONSTRUCTI ON CO. . STREATER, HAL $27,521,045 04/09/18 53%
04- 2640N4 SONOVA COUNTY LI NE TO PETALUMA BLVD 246 GHI LOTTI AVENUE 1009 CLEGG COURT $12, 957,729 04/27/18 47%
PL16- 6204- (127) SOUTH | NTERCHANGE CETALUVA. CA 94954 $3,560, 673 01/31/19
--0) NS SANTA ROSA CA 95407 '
TRUCT HOV LANES .
(707) 585. 1221 (707) 249- 9601
04- SON-116-11.0/1. 1 I N SONOMA COUNTY, NEAR JENNER AT 1.1 GORDON N. BALL, |NC. PERALTA, MARI ANNE $589, 107 10/ 08/ 18 0%
04-2Q8104 M LEEAST OF ROUTE 1 333 CAM LLE AVENUE 4030 OCCI DENTAL, BLDG 28 ég; (1)25 12 0%
CONSTRUCT RSP AND SHEETPI LE WALL A
ALAMD, CA 94507
SANTA ROSA, CA 95401-
20. 20.201 538; 781- 2244
130 (707) 781-
04- SON- 116- 25. 0/ 27. 9 I N SONOVA COUNTY | N AND NEAR ARGONAUT CONSTRUCTORS DUNCAN, RI CHARD $2, 402,964 06/ 04/ 18 86%
04- 3K6104 SEBASTOPOL FROM M LL STATI ON ROAD TO 360 SUTTON PLACE 1009 CLEGG CT., SUTE $2, 555,133  06/25/18 99%
0.1 MLE EAST OF COOPER ROAD G $123,652  12/20/18
COLD PLANE AC PAVEMENT AND PLACE SANTA ROSA ~ CA 95407 PETALUMA CA 94954
(707) 542- 4862 '
(510) 812- 6444
04- SON-116-27.9/32. 5 I'N SONOVA COUNTY NEAR SEBASTOPOL AND GHI LOTTI CONSTRUCTI ON CO. . DUNCAN, RI CHARD $2, 866, 774 06/ 13/ 17 95%
04-3J4904 COTATI ON ROUTE 116 FROM 0.1 MLE 246 GH LOTTI AVENUE 1009 CLEGG COURT $2, 9;318);8 gg; gg; i; 100%
EAST OF COOPER ROAD TO 0.2 M LE EAST PETALUMA, CA 94954
SANTA ROSA CA 95407
OF G LCHRI ST ROAD 707) 585 1221 (510) 812- 6444
COLD I N PLACE RECYCLI NG (707) 585-
04- SON- 116- 39. 9/ 40. 1 I N SONOMA COUNTY, NEAR PETALUMA, FROMPI AZZA CONSTRUCTI ON STREATER, HAL $1,575,000 05/02/17  100%
04- 4K9604 0.6 MLE TO 0.9 M LE EAST OF P.O BOX 573 1009 CLEGG COURT, $1, 068, Ség 2?5 gg; 1; 68%
LAKEVI LLE H GHWAY PEN £ A 94951 STE. G
RECONSTRUCT EMBANKMENT W ROVE, PETALUMA, CA 94954 OVER RUN

20. 20. 201
130

LI GHTWEI GHT FI LL (707) 876- 3410

(707) 249- 9601
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18

District 04

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON- 116-41. 8/ 44. 7 I N SONOVA COUNTY NEAR SCHELLVI LLE AT GHI LOTTI CONSTRUCTI ON SI MPSON,  JOHN $1, 979, 746 10/ 04/ 12 0%
24- ZSgﬁg 04) E VARI OUS LOCATI ONS FROM 0.2 M LE EAST COMPANY, | NC. 3401 REGATTA BLVD. $1, 819;$ggg é% gg; 1; 0%
PQ‘S ( ;( ) OF ADOBE ROAD TO 0.4 M LE WEST OF 246 GHILOTTI AVENUE RI CHVOND, CA 94804

- i ARNOLD DRI VE (510) 867- 4515 PLANT EST

I NSTALL PLANTS AND | RRI GATI ON SANTA ROSA, - CA 95407 SATI S

HB1 SWPPP (707)585- 1221

04- VAR- -/ 0 IN ALAVEDA AND CONTRA COSTA COUNTI ES, STATEW DE TRAFFI C SAFETY & RUZI C, JOHN $1,198,077 01/09/18 93%
AG'S. 000C-(459) E ON VARI OUS ROUTES AT VARI OUS SI QNS | NG 3401 REGATTA BLVD, P gas 400 1moiip 8%

( ) | NTERSECTI ON LOCATI ONS 522 LI NDON LANE RI CHVOND, CA 94804 !
-0 ENHANCE PEDESTRI AN CROSSI NGS. (510) 812- 6336

NI POMD, CA 93444- 9222
(805) 929- 5070

Totals: Authorized Final Amt: $1, 235, 820, 203 Completed to Date: $915, 169,872  Work ThisMonth: $44, 638, 914




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
04- ALA-13-4.4/ 4.4 04- 4K4704
04- ALA-24-1.0/ 10 04- 2K0104
04- ALA-24-5.1/6. 2 04- 294944
04- ALA-80-1.8/0 04- 014114
04- ALA-80-5.8/0 04- 335704
04- ALA-84-22.9/25.7 04-297624
04- ALA-92-1.0/ 10 04- 2K1604
04- ALA-260-1.1/1.6 04- 3K6904
04- ALA- 580-/8 04- 3G9U4
04- ALA- 680-19.3/19.5 04-1Q4704
04- ALA-680-2.2/6.6 04- 2537H4
04- ALA-680-2.4/12. 4 04- 430564
04- ALA- 680-6. 8/21.8 04- 4G1154
04- ALA- 680-/ 4 04- 36034
04- ALA-880-2.9/27.3 04-2J0704
04- ALA- 880-11. 8/ 27.5 04- 4H5804
04- ALA- 880- 18. 4/ 18. 4 04-172454
04- ALA- 880-28.4/29.2 04- 0A7104
04- ALA-980-/0 04- 0P5604
04-CC-4-.1/9.9 04- 1K5904
04- CC-4-23.6/25.2 04-2J0304

04- CC-4-25.8/28.3 04- 230414

A A A DA W W W W W WDNDNDDNDNDNDNDNDNDDNDNP PP P P P



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
04-CC-4-/T31.5 04- 439804
04- CC-80-/10.1 04- 433404
04-CC-242-1.6/1.6 04- 48104
04- CC-580-5.8/5.8 04- 48904
04- CC- 680-2.6/4. 4 04- 0P6104
04- CC- 680-24. 3/ 24. 3 04- 3A87A4
04- CC- 680- 25. 0/ 25. 7 04- 34624
04- CC- 680-251. 0/ 25. 5 04-2CQP804
04- MRN-1-2.2/0 04- 1SS584
04- VRN 1- 3. 1/50.5 04- 4H8704
04- MRN- 1- 6. 6/ 0 04- 359004
04-VRN-1-7.7/7.8 04- 359104
04- VMRN-1-7.8/7.8 04- 4K6904
04- MRN-1-8.1/0 04- 456604
04- VRN- 1-8.2/8.5 04- 4K8404
04- MRN-1-9. 8/ 0 04- 4Q2604
04- MRN- 1- 10. 9/ 0 04- 452204
04- VRN- 1-10. 9/10.9 04- 4K2404
04- VRN 1-11.5/11.5 04- 0P1304
04- MRN- 1- 22. 8/ 22. 8 04- 4K8504
04- MRN- 1-24.7/0 04- 457804

04- MRN- 1- 33.4/33. 4 04- 4K5004

0 0 N N N N NN o oo oo o oo oo o gD



Cnty Rt Pm

04- MRN- 1- 35. 3/ 35. 3
04- MRN- 1- 50. 1/ 50. 5
04- MRN-37-11.7/12
04- MRN- 101- 15. 4/ 15. 4
04- MRN- 101- 18. 6/ 27. 7
04- MRN- 101- 26. 5/ 27. 6
04- MRN-101-/0

04- MRN-101-/0

04- MRN- 101-/26. 8

04- MRN-131-3.9/4. 4
04- NAP-12-/3.3

04- NAP-29-1.0/9.9
04- NAP- 29-13.5/25.5
04- NAP- 29-36.9/38. 1
04- NAP- 29-37.0/0

04- NAP- 29- 40. 0/ 46
04- NAP-29-2.4/2. 4
04- NAP- 29- 20. 4/ 20. 8
04- NAP- 121-6.4/0

04- NAP-121-9.2/9. 4
04- NAP- 121-14.8/14.8
04- NAP-128-/0

Statement of Ongoing Contracts - Index

Contract

04- 4K8604
04- 209504
04- 4K3304
04-4G8714
04- 264H34
04- 264094
04- 44604
04-2J4804
04- 0Q6204
04- 3&x2104
04- 2641A4
04- 4H6904
04- 4H2004
04- 3G1404
04- 36414
04- 0QP104
04- 1K6104
04- 2594A4
04- 4X204
04- 2A3204
04-3J7404
04-1J0204

Page
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Cnty Rt Pm

04- SCL-9-/0

04- SCL-17-76.0/7.7
04- SCL-17-/1

04- SCL- 35-9.5/10.5
04- SCL-35-9.5/9.5
04- SCL- 35-10.5/10.5
04- SCL-35-12.4/12. 4
04- SCL-85-11.5/17.2
04- SCL- 85-19.9/20.2
04- SCL-85-/1

04- SCL-101-.8/.9

04- SCL- 101-52.0/52.6
04- SCL-101-5.1/5.1
04- SCL- 152-13.2/0
04- SCL- 152-13.8/14.7
04- SCL- 237-.3/10.8
04- SCL- 237-/.2

04- SCL- 280- 15. 0/ 15
04- SCL- 280-18.2/18.6
04- SCL- 680-7.6/ M. 9
04- SCL-880-1.3/1.3
04- SF-35-2.0/3.2

Statement of Ongoing Contracts - Index

Contract

04- 1K5704
04- 3Q0404
04- 1QB704
04- 4K6404
04- 4K7104
04- 4K8004
04- 4K9304
04- 0QP404
04- 48304
04- 1CB804
04- 4K1304
04- 235624
04- 234604
04- 2A4414
04-1G8704
04- 1K7804
04- 236604
04- 4H8804
04- 23504
04-2537C4
04- 18604
04- 2K5504

Page
12
12
12
12
12
12
13
13
13
13
13
13
14
14
14
14
14
14
15
15
15
15



Cnty Rt Pm

04- SF-80-5.1/5.7
04- SF-80-5.6/7.6
04- SF- 80- 8.
04- SF-82-/.
04- SF-101-.8/2.9

3/0
1

04- SF-101-/Mb. 4
04-SM 1-4.2/4.2

04- SM 1-13.
04- SM 1-17.
04- SM 1- 38.
04- SM 1- 39.
04- SM 1- 40.
04- SM 1-44.

04-SM1-/0

04- SM 35-9.8/9.9
04- SM 35-11.5/11. 4
04- SM 35-21. 0/ 23
04- SM 84-12.0/12.5
04- SM 84-16.3/17.6
04- SM 84-27. 9/ 28

5/ 15.
9/ 17.
2/ 39.
6/ 40.

4/ 48

0/ 44.

04-SM 92-.9/.9

04-SM 92-3.2/7.3

RN ©

Statement of Ongoing Contracts - Index

Contract

04- 1QB604
04- 34424
04- 013584
04- 4H7514
04- 1K6004
04- 0Q6304
04- 4365504
04- 0P1604
04- 1K6204
04-1123H4
04- 2K9104
04- 4H2104
04- 438504
04- 1K5604
04- 4K4804
04- 4K5504
04- 3K6304
04- 4K9004
04- 0P4904
04- 106504
04- 0P1504
04- 0P6504

Page
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16
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19
19



Cnty Rt Pm

04- SM 92-15.3/15.5
04- SM 92-7.5/8
04-SM 101-1.6/2.2
04- SM 101-16.3/17.1
04- SM 280-9.4/0

04- SM 280- 20. 4/ 20. 4
04-SOL-37-.1/9.9
04- SOL-37-9.8/26.6
04- SOL- 80-. 6/ 4

04- SOL-80-11.3/12.9
04- SOL- 80-30. 6/ 38. 4
04- SOL- 80-31.3/32.9
04- SOL- 505-/10.6
04- SOL- 780-6.8/7.3
04- SON- 1-22. 4/ 22. 4
04- SON-12-9.6/0

04- SON-12-17.6/18.5
04- SON-12-17.7/18.2
04- SON-12-19. 0/ 28
04- SON-12-15. 5/ 16
04- SON- 101-29. 3/43. 4
04- SON-101-33.4/34.8

Statement of Ongoing Contracts - Index

Contract

04- 3G3054
04- 339004
04- 235654
04- 235844
04- 435914
04- 0P2804
04- 2K0004
04- 0P3304
04- 0P6804
04- 0A5344
04- 4A1104
04-4G5104
04- 3K6704
04- 44504
04-1J7504
04- 1A2904
04- 0P1804
04- 42204
04- 0QP004
04- 264H64
04- 036404
04- 44804

Page
19
19
19
19
20
20
20
20
20
20
21
21
21
21
21
21
22
22
22
22
22
22



District
Federal Aid
- -
- E-
-S-
- SH

District Total:

Cnty Rt Pm

04- SON-101- 33.
04- SON- 101-/ 4.
04- SON-116-11.
04- SON- 116- 25.
04- SON- 116- 27.
04- SON- 116- 39.
04- SON- 116- 41.

04-VAR--/0

04

Statement of Ongoing Contracts - Index

5/33.5

0/1.1

0/27.9
9/32.5
9/40.1
8/44.7

Contract

04- 235504
04- 2640N4
04-2(B104
04- 3K6104
04- 334904
04- 4K9604
04- 283824
04-0J0004

Page
23
23
23
23
23
23
24
24

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE HI GHWAY

Bid + CCO
$307, 436, 813
$115, 153, 635

$71, 747, 725
$361, 792, 693
$379, 689, 338

$1, 235, 820, 203

Work Comp
$167, 030, 277
$103, 897, 290

$68, 102, 940
$245, 073, 101
$331, 066, 264
$915, 169, 872




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
04 $94, 794, 226
$94, 794, 226

Work completed this Period:
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